2@23 mon@

@Esu,

PRECURENENT
>ITAN

As at

% 01 January 2023



Sourcing Category
Code

Cs
NC

Sourcing Method
Code (CS)
QCBS
FBS
LCS
QBS
CQs
CDS
INDV
UN
PRA

Sourcing Method
Code (W)
RFP
RFB
RFQ
DIR
UN
FCA
PPP

Sourcing Category Definition

Goods

Works

Consultant Services
Non-Consulting Services

Sourcing Method Definition

Quality and Cost-Based Selection
Fixed Budget Selection

Least Cost Selection

Quality Based Selection
Consultant Qualification Selection
Direct Selection

Individual Consultant Selection
UN Agencies (Direct)
Procurement Agents

Procurement Method Definition

Request for Proposals
Request for Bids

Request for Quotations
Direct Selection

UN Agencies (Direct)
Force Account

Public Private Partnerships

Type of Competition
Code

Sourcing Method
Code (GO)
RFP
RFB
RFQ
DIR
UN

Sourcing Method
Code (NC)
RFP
RFB
RFQ
DIR
UN
FCA
PPP

Sourcing Type of Competition

Open Competition
Limited Competition
Direct Competition

Sourcing Method Definition

Request for Proposals
Request for Bids
Request for Quotations
Direct Selection

UN Agencies (Direct)

Procurement Method Definition

Request for Proposals
Request for Bids

Request for Quotations
Direct Selection

UN Agencies (Direct)
Force Account

Public Private Partnerships

2023- Annual procurement plan Afrlcan @

NON-CONSULTANC!

SERVICES,

221,531.00

WORKS,
$5,005,000.00

GOODS,
$7,757,644.98

Union

CONSULTANCY
SERVICES,
$15,863,425.60

SUMMARY OF THE 2023 ANNUAL PROCUREMENT PLAN

2023 Annual procurement plan

No. Category Total Amount (USD)
1 CONSULTANCY SERVICES 515,863,425.60
2 GOCDS §7.757.644.85
3 WORKS $5,005.000.00
4 MNOM-COMSULTANCY SERVICES $3,221,531.00

TOTAL 531,847 601 58
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Reguest Submission Opening of
Date Invitation Date Opening Date  Evaluation Date Approval Date Einancial

Proposal

Description

Reference No.

Sourcing Type of Estimated Amount in US$
Method Competition

Combined
SVE]

Financed By

Category - Approval Date Contract Vetting

Sourcing

Consultancy Services
Consultancy Service for the Development of

ratification of legal instruments of the African Monetary Fund
(AMF)

Comprehensive Capacity Building programme in the Energy AUC/AFREC/C/001 Cs QCBS ocC $ 150,000.00 MS (100%) 12-Jan-23 17-Jan-23 16-Feb-23 9-Mar-23 16-Mar-23 21-Mar-23 28-Mar-23 4-Apr-23 11-Apr-23 18-Apr-23
Sector

Eg;f:::;g;gg;e for the Development of African Energy AUCI/AFREC/C/002 cs QCBS oc $ 120,000.00 MS(100%) 12-Feb-23 17-Feb-23 4-Mar-23 25-Mar-23 1-Apr-23 6-Apr-23 13-Apr-23 20-Apr-23 27-Apr-23 4-May-23

%r:fs‘l’t':g:gégg; for the Development of African Energy AUCI/AFREC/C/003 cs QCBS oc $ 160,000.00 MS (100%) 12-Mar-22 17-Mar-22 7-Apr-22 28-Apr-22 5-May-22 10-May-22 17-May-22 24-May-22 31-May-22 7-Jun-22

Consultancy Service o Support 10 MS to setup National AUCI/AFREC/C/004 cs QCBS oc $ 130,000.00 MS (100%) 13-Mar-22 18-Mar-22 8-Apr-22 29-Apr-22 6-May-22 11-May-22 18-May-22 25-May-22 1-Jun-22 8-Jun-22

Energy Information System

Bioenergy Survey in one MS AUC/AFREC/C/005 Cs QCBS ocC $ 100,000.00 MS (100%) 14-Feb-22 19-Feb-22 12-Mar-22 2-Apr-22 9-Apr-22 14-Apr-22 21-Apr-22 28-Apr-22 5-May-22 12-May-22
Develop policy and action plan for creating regional AUC/AFREC/C/006 cs QcBS oc $ 90,000.00 MS (100%) 15-Apr-22 20-Apr-22 11-May-22 1-Jun-22 8-Jun-22 13-Jun-22 20-Jun-22 27-Jun-22 4-3ul-22 11-Jul-22

domestic market for oil products and Natural gas products

Consultancy Services o Develop a consolidate framework AUC/CIDO/C/001 cs FBS oc $ 18,000.00 MS(100%) 3-Mar-23 8-Mar-23 7-Apr-23 28-Apr-23 5-May-23 N/A N/A N/A 12-May-23 19-May-23
of Program of action / activities for CIDO

g::;z;r;em fo Consultant on Innovation Policy and AUC/ESTI/CS/001 cs cQs DC $ 54,000.00 EU 1-Mar-23 6-Mar-23 5-Apr-23 26-Apr-23 3-May-23 8-May-23 15-May-23 22-May-23 29-May-23 5-Jun-23

Recruitment of Procurement Officer (consultant) AUC/ESTI/CS/002 CSs CQs DC $ 74,700.00 EU 15-Jan-23 20-Jan-23 19-Feb-23 12-Mar-23 19-Mar-23 24-Mar-23 31-Mar-23 7-Apr-23 14-Apr-23 21-Apr-23
Recruitment of Planning Officer (consultant) AUC/ESTI/CS/003 CSs CQs DC $ 74,700.00 EU 15-Jan-23 20-Jan-23 19-Feb-23 12-Mar-23 19-Mar-23 24-Mar-23 31-Mar-23 7-Apr-23 14-Apr-23 21-Apr-23
Recruitment of Programme assistant (consultant) AUC/ESTI/CS/004 Cs CQs DC $ 48,000.00 EU 15-Jan-23 20-Jan-23 19-Feb-23 12-Mar-23 19-Mar-23 24-Mar-23 31-Mar-23 7-Apr-23 14-Apr-23 21-Apr-23
Recruitment of Event organizing officer (consultant) AUC/ESTI/CS/005 Cs CQs DC $ 36,000.00 EU 15-Jan-23 20-Jan-23 19-Feb-23 12-Mar-23 19-Mar-23 24-Mar-23 31-Mar-23 7-Apr-23 14-Apr-23 21-Apr-23
Procurement of contractor for Virtual networking platforms AUC/ESTIICS/006 cs Lcs oc $ 15,000.00 EU 1-Mar-23 6-Mar-23 5-Apr-23 26-Apr-23 3-May-23 8-May-23 15-May-23 22-May-23 29-May-23 5-Jun-23

development and operation

:frﬁg:r\i’”;zgtzf contractor for Maintenance of GMES & AUC/ESTI/CS/007 cs Lcs oc $ 25,000.00 EU 1-Mar-23 6-Mar-23 5-Apr-23 26-Apr-23 3-May-23 8-May-23 15-May-23 22-May-23 29-May-23 5-Jun-23

Procurement of contractor for Maintenance, IT and Systems

Development of GMES & Africa Geoportal and Digital AUC/ESTI/CS/008 CS LCS ocC $ 25,000.00 EU 1-Mar-23 6-Mar-23 5-Apr-23 26-Apr-23 3-May-23 8-May-23 15-May-23 22-May-23 29-May-23 5-Jun-23

Learning Platform

Strengthen MS capacities in space law, policy

andregulations and programmatics (EO, AUC/ESTI/CS/009 cs LCs oc $ 25,000.00 MB 1-Mar-23 6-Mar-23 5-Apr-23 26-Apr-23 3-May-23 8-May-23 15-May-23 22-May-23 29-May-23 5-Jun-23

NavigationPositioning, Satellite Communication, Astronomy

& SpaceSciences)

Conduct the Africa space week AUC/ESTI/CS/010 CS LCS ocC $ 25,000.00 MB 1-Mar-23 6-Mar-23 5-Apr-23 26-Apr-23 3-May-23 8-May-23 15-May-23 22-May-23 29-May-23 5-Jun-23

Update African Space Baseline Studies AUC/ESTI/CS/011 CS LCS ocC $ 25,000.00 MB 1-Mar-23 6-Mar-23 5-Apr-23 26-Apr-23 3-May-23 8-May-23 15-May-23 22-May-23 29-May-23 5-Jun-23

Strengthen the African space experts’ knowledge on theNew

Space methodologies, tools and service developmentand

delivery including earth observation, navigation AUC/ESTI/CS/012 Cs LCS ocC $ 25,000.00 MB 1-Mar-23 6-Mar-23 5-Apr-23 26-Apr-23 3-May-23 8-May-23 15-May-23 22-May-23 29-May-23 5-Jun-23

andpositioning, satellite communication, astronomy,

andspace science

Consultancy Services to review CESA Implementation AUC/ESTI/CS/013 CS QCBS ocC $ 36,000.00 EU(100%) 9-Jan-23 14-Jan-23 13-Feb-23 6-Mar-23 13-Mar-23 18-Mar-23 25-Mar-23 1-Apr-23 8-Apr-23 15-Apr-23
Consultancy Services to review and evaluate domestic AUC/ESTICS/014 cs LCs oc $ 18,000.00 MS(100%) 9-Jan-23 14-Jan-23 13-Feb-23 6-Mar-23 13-Mar-23 18-Mar-23 25-Mar-23 1-Apr-23 8-Apr-23 15-Apr-23
financing on CESA Thematic Clusters

Consultancy Services to review and evaluate domestic o

financing on Digital Education Strategy (ICT) in education AUC/ESTI/CS/015 cs QCBS oc $ 36,000.00 EU(100%) 10-Feb-23 15-Feb-23 17-Mar-23 7-Apr-23 14-Apr-23 19-Apr-23 26-Apr-23 3-May-23 10-May-23 17-May-23
Consultancy Services review the Operationalisation of AUC/ESTICS/016 cs LCs oc $ 18,000.00 MS(100%) 12-Mar-23 17-Mar-23 16-Apr-23 7-May-23 14-May-23 19-May-23 26-May-23 2-Jun-23 9-Jun-23 16-Jun-23
Teacher Qualifications Framework

Consultancy Services to develop a strategy and Teacher AUC/ESTICS/017 cs QCBS oc $ 18,000.00 MS(100%) 12-Apr-23 17-Apr-23 17-May-23 7-Jun-23 14-3un-23 19-Jun-23 26-Jun-23 3-Jul-23 10-Jul-23 17-3ul-23

Mobility management in Africa

Consultancy Services to review and evaluate the

implementation and adoption of Higher Education AUC/ESTI/CS/018 CS QCBS ocC $ 45,000.00 EU(100%) 12-May-23 17-May-23 16-Jun-23 7-Jul-23 14-Jul-23 19-Jul-23 26-Jul-23 2-Aug-23 9-Aug-23 16-Aug-23
Qualifications frameworks

Consultancy Services to develop an evidence portal to

increase accessibility of data on performance and impact of AUC/ESTI/CS/019 CsS QCBS ocC $ 36,000.00 EU(100%) 12-May-23 17-May-23 16-Jun-23 7-Jul-23 14-Jul-23 19-Jul-23 26-Jul-23 2-Aug-23 9-Aug-23 16-Aug-23
education innovations in Africa

Consultancy Services to assess and review TVET AUC/ESTI/CS/020 cs QCBS oc $ 36,000.00 EU(100%) 14-May-23 19-May-23 18-Jun-23 9-Jul-23 16-Jul-23 21-Jul-23 28-Jul-23 4-Aug-23 11-Aug-23 18-Aug-23
Governance Systems in Africa

Consultancy Services to Conduct mid-term review of the o

Continental TVET Strategy AUC/ESTIICS/021 cs QCBS oc $ 36,000.00 MS(100%) 12-Jun-23 17-Jun-23 17-Jul-23 7-Aug-23 14-Aug-23 19-Aug-23 26-Aug-23 2-Sep-23 9-Sep-23 16-Sep-23
Recruitment of consultant to develop and update the African AUC/ETTIM/C/001 cs cQs LC $ 25,000.00 IPs 12-Jan-23 17-Jan-23 16-Feb-23 9-Mar-23 16-Mar-23 21-Mar-23 28-Mar-23 4-Apr-23 11-Apr-23 18-Apr-23
Investment Promotion Network (AIPN)

Recruitment of Consultants to Provide support to at least 10

Countries to pilot the implementation of the African Mineral AUC/ETTIM/C/002 Cs CQs LC $ 105,000.00 IPs 12-Feb-23 17-Feb-23 4-Mar-23 25-Mar-23 1-Apr-23 6-Apr-23 13-Apr-23 20-Apr-23 27-Apr-23 4-May-23

and Energy Resource Classification System (AMREC).

Recruitment of Consultants to Review and finalization the

AMV revised action plan and consultations with the

independent network of Experts Group on minerals AUC/ETTIM/C/003 CS CcQs LC $ 50,000.00 IPs 12-Mar-22 17-Mar-22 7-Apr-22 28-Apr-22 5-May-22 10-May-22 17-May-22 24-May-22 31-May-22 7-Jun-22

development in Africa to generate knowledge and provide

technical assistance.

Recrutment of Consultants to Design Regional Minerals

Value Chain for industrial development and mapping AUC/ETTIM/C/004 Cs CQs LC $ 50,000.00 IPs 13-Mar-22 18-Mar-22 8-Apr-22 29-Apr-22 6-May-22 11-May-22 18-May-22 25-May-22 1-Jun-22 8-Jun-22

exercise of key strategic minerals in Africa.Recruitment

Recruitment of Engage a consultant to draft the RMVC

Strategies for East Africa Community (EAC) and Economic AUC/ETTIM/C/005 CS CcQs LC $ 50,000.00 IPs 14-Feb-22 19-Feb-22 12-Mar-22 2-Apr-22 9-Apr-22 14-Apr-22 21-Apr-22 28-Apr-22 5-May-22 12-May-22
Communities for Central African States (ECCAS)

Recrutment of Consultants to Study on the future of African

oil and gas industries amidst the global low carbon energy AUC/ETTIM/C/006 Cs CQs LC $ 25,000.00 IPs 15-Apr-22 20-Apr-22 11-May-22 1-Jun-22 8-Jun-22 13-Jun-22 20-Jun-22 27-Jun-22 4-Jul-22 11-Jul-22

transition

Recruitment of Consultants to support the Organize

advocacy and sensitization meetings for the signing and AUC/ETTIM/C/007 cs cQs LC $ 23,037.00 IPs 3-Mar-23 8-Mar-23 7-Apr-23 28-Apr-23 5-May-23 N/A N/A N/A 12-May-23 19-May-23




Opening of
Financial

Reguest Submission
Date Invitation Date

Description

Reference No. Estimated Amount in US$ Combined

SVE]

Type of Financed By

Competition

Sourcing

i
Method Approval Date Contract Vetting

Category - Opening Date  Evaluation Date Approval Date

Recruitment of Consltants to Implement the joint AU-AACB
strategy for the establishment of the African Central Bank
(ACB) and monitor the implementation of the
macroeconomic convergence criteria.

AUC/ETTIM/C/008

Sourcing

Cs

cQs

LC

40,000.00

IPs

1-Mar-23

6-Mar-23

5-Apr-23

26-Apr-23

3-May-23

Proposal

8-May-23

15-May-23

22-May-23

29-May-23

5-Jun-23

Recrutment of Consultants to Implement the Pan-African
Stock Exchange (PASE) in collaboration with African
Security Exchange Association (ASEA)

AUC/ETTIM/C/009

Cs

cQs

LC

40,000.00

IPs

15-Jan-23

20-Jan-23

19-Feb-23

12-Mar-23

19-Mar-23

24-Mar-23

31-Mar-23

7-Apr-23

14-Apr-23

21-Apr-23

Financial Inclusion Strategy

AUC/ETTIM/C/010

Cs

cQs

LC

18,000.00

IPs

15-Jan-23

20-Jan-23

19-Feb-23

12-Mar-23

19-Mar-23

24-Mar-23

31-Mar-23

7-Apr-23

14-Apr-23

21-Apr-23

Recruitment of Consultants to Support Member States in the
implementation of economic policies and strategies to foster
high and sustained rates of inclusive economic growth and
structural economic transformation

AUC/ETTIM/C/011

Cs

cQs

LC

55,080.00

IPs

15-Jan-23

20-Jan-23

19-Feb-23

12-Mar-23

19-Mar-23

24-Mar-23

31-Mar-23

7-Apr-23

14-Apr-23

21-Apr-23

Recrutment of Consultants to Support Member States to
facilitate Trade Facilitation and Customs Administration
Measures under BIAT Action Plan and WTO Trade
Facilitation Agreement.

AUC/ETTIM/C/012

Cs

cQs

LC

36,000.00

IPs

15-Jan-23

20-Jan-23

19-Feb-23

12-Mar-23

19-Mar-23

24-Mar-23

31-Mar-23

7-Apr-23

14-Apr-23

21-Apr-23

Recruitment of Consultants to Support African Stakeholders
in the Implementation of the African Union E-Commerce
Strategy

AUC/ETTIM/C/013

Cs

cQs

LC

42,000.00

IPs

1-Mar-23

6-Mar-23

5-Apr-23

26-Apr-23

3-May-23

8-May-23

15-May-23

22-May-23

29-May-23

5-Jun-23

Recruitmentent of Consultants to Support for the
oparationalisation of the AU Action Plan for Boosting Intra-
Africa Trade Agenda

AUC/ETTIM/C/014

Cs

cQs

LC

42,000.00

IPs

1-Mar-23

6-Mar-23

5-Apr-23

26-Apr-23

3-May-23

8-May-23

15-May-23

22-May-23

29-May-23

5-Jun-23

Recruitment of Consultants to coordinate the establishment
of AU Trade Observatory Unit

AUC/ETTIM/C/015

Cs

cQs

LC

54,000.00

IPs

1-Mar-23

6-Mar-23

5-Apr-23

26-Apr-23

3-May-23

8-May-23

15-May-23

22-May-23

29-May-23

5-Jun-23

Recruitment of consultants to Support the operationalization
of the Africa Trade Observatory

AUC/ETTIM/C/016

Cs

cQs

LC

162,000.00

IPs

1-Mar-23

6-Mar-23

5-Apr-23

26-Apr-23

3-May-23

8-May-23

15-May-23

22-May-23

29-May-23

5-Jun-23

RECTTUTITETTT OT COTTSUTATTES TU° SUPPOTT COUTUTanoTT arma
development of a Common African position for the African
Group at the WTO towards MC13

AUC/ETTIM/C/017

Cs

CQs

LC

23,037.00

IPs

1-Mar-23

6-Mar-23

5-Apr-23

26-Apr-23

3-May-23

8-May-23

15-May-23

22-May-23

29-May-23

5-Jun-23

Recruitment of consultants to support the organization of the
Africa Industrialization Week (Technical Assistance From
GlZ)

AUC/ETTIM/C/018

CSs

CQs

LC

61,700.00

IPs

1-Mar-23

6-Mar-23

5-Apr-23

26-Apr-23

3-May-23

8-May-23

15-May-23

22-May-23

29-May-23

5-Jun-23

Recruitment of Consultants to Support organization of 5
Expert Working Group meetings on Enterprise Africa
Network ( “African Trade Observatory, Capacity building,
coaching and mentoring activities that will upgrade the
capacity of SMEs, allowing them to penetrate and impact
new markets; and “Investment Financing Network”, in the
form of a new alliance between Development Banks,
Venture Capital Funds, Business Angels, and Foundations,
with the goal of meeting the financing needs of start-ups and
SMEs)

AUC/ETTIM/C/019

CSs

CQs

LC

12,000.00

IPs

1-Mar-23

6-Mar-23

5-Apr-23

26-Apr-23

3-May-23

8-May-23

15-May-23

22-May-23

29-May-23

5-Jun-23

Recruitment of Consultants to Support the SME strategy
Pillar 4: Ensure access to markets, promote export
competiveness and linkages to Regional and Global Value
Chains : Organize a knowledge exchange conference with
continental, regional and national quality infrastructure
(Bureaus of Standards) for SME development.

AUC/ETTIM/C/020

Cs

CQs

LC

11,200.00

IPs

9-Jan-23

14-Jan-23

13-Feb-23

6-Mar-23

13-Mar-23

18-Mar-23

25-Mar-23

1-Apr-23

8-Apr-23

15-Apr-23

Recruitment of Consultants to Develop a strategy strategy
on sustainable Special Economic Zone and a Model law to
support the planning, development and operation of SEZs in
Africa Member States ( SEZ laws, regulations, procedures,
directives...)

AUC/ETTIM/C/021

Cs

CQs

LC

10,800.00

IPs

9-Jan-23

14-Jan-23

13-Feb-23

6-Mar-23

13-Mar-23

18-Mar-23

25-Mar-23

1-Apr-23

8-Apr-23

15-Apr-23

Recruitment of Consultants to develop the draft
Implementation Plan for the Africa Quality Policy

AUC/ETTIM/C/022

Cs

cQs

LC

12,000.00

IPs

10-Feb-23

15-Feb-23

17-Mar-23

7-Apr-23

14-Apr-23

19-Apr-23

26-Apr-23

3-May-23

10-May-23

17-May-23

Recruitment of Consultants to develop the Made in Africa
certification scheme assessment criteria

AUC/ETTIM/C/023

Cs

cQs

LC

12,000.00

IPs

12-Mar-23

17-Mar-23

16-Apr-23

7-May-23

14-May-23

19-May-23

26-May-23

2-Jun-23

9-Jun-23

16-Jun-23

Recruitment of Consultants develop Africa’'s internal
capacities in artificial intelligence, quantum computing,
biotechnology; semi-conductors and autonomous systems

AUC/ETTIM/C/024

Cs

cQs

LC

9,000.00

IPs

12-Apr-23

17-Apr-23

17-May-23

7-Jun-23

14-Jun-23

19-Jun-23

26-Jun-23

3-Jul-23

10-Jul-23

17-Jul-23

Recruitment of Consultants to support the Establishment of
an African Technology Innovation Initiative (ATIIl) and
networks.

AUC/ETTIM/C/025

Cs

CQs

LC

6,000.00

IPs

12-May-23

17-May-23

16-Jun-23

7-Jul-23

14-Jul-23

19-Jul-23

26-Jul-23

2-Aug-23

9-Aug-23

16-Aug-23

Recruitment of Consultants to support the Package and
promote Urban tourism product among the domestic and
regional market

AUC/ETTIM/C/026

Cs

cQs

LC

56,800.00

IPs

12-May-23

17-May-23

16-Jun-23

7-Jul-23

14-Jul-23

19-Jul-23

26-Jul-23

2-Aug-23

9-Aug-23

16-Aug-23

Consultantcy for the optimization of Medical, Education,
DCMP Freelance and Car Loan payments

AUC/FIN/C/001

Cs

QCBS

oC

71,200.00

AfDB (100%)

20-Jan-23

25-Jan-23

24-Feb-23

17-Mar-23

24-Mar-23

29-Mar-23

5-Apr-23

12-Apr-23

19-Apr-23

26-Apr-23

Consultancy for the BCM Phase Il (Bank Reconcilliations
and Roll it out to other offices)

AUC/FIN/C/002

Cs

QCBS

ocC

63,500.00

AfDB (100%)

30-Jan-23

4-Feb-23

19-Feb-23

12-Mar-23

19-Mar-23

24-Mar-23

31-Mar-23

7-Apr-23

26-Mar-23

2-Apr-23

Consultancy to undertake SAP and AMERT Integration

AUC/FIN/C/003

Cs

LCS

oC

47,500.00

MS(100%)

26-Jan-23

31-Jan-23

15-Feb-23

8-Mar-23

15-Mar-23

N/A

N/A

N/A

22-Mar-23

29-Mar-23

Consultancy to undertake Business Process and strengthen
internal controls for efficiency and effectiveness

AUC/FIN/C/004

Cs

LCS

ocC

92,880.00

JFA (100%)

13-Apr-23

18-Apr-23

3-May-23

24-May-23

31-May-23

N/A

N/A

N/A

7-Jun-23

14-Jun-23

Consultancy for IPSAS computer based e-learning platform

AUC/FIN/C/005

LCS

ocC

73,600.00

JFA (100%)

12-Mar-23

17-Mar-23

1-Apr-23

22-Apr-23

29-Apr-23

N/A

N/A

N/A

6-May-23

13-May-23

Consultancy for Expenditure verification

AUC/FIN/C/006

LCS

oC

30,000.00

EU (100%)

12-Mar-23

17-Mar-23

1-Apr-23

22-Apr-23

29-Apr-23

N/A

N/A

N/A

6-May-23

13-May-23

Consultancy for External Audit JFA

AUC/FIN/C/007

LCS

ocC

50,000.00

JFA (100%)

12-Mar-23

17-Mar-23

1-Apr-23

22-Apr-23

29-Apr-23

N/A

N/A

N/A

6-May-23

13-May-23

Consultancy for External Audit JFA PAPS

AUC/FIN/C/008

LCS

oC

70,000.00

JFA (100%)

12-Mar-23

17-Mar-23

1-Apr-23

22-Apr-23

29-Apr-23

N/A

N/A

N/A

6-May-23

13-May-23

Consultancy for External Audit Norway

AUC/FIN/C/009

LCS

ocC

50,000.00

Norway (100%)

12-Mar-23

17-Mar-23

1-Apr-23

22-Apr-23

29-Apr-23

N/A

N/A

N/A

6-May-23

13-May-23

Consultancy for External Audit AfDB

AUC/FIN/C/010

LCS

ocC

50,000.00

AfDB (100%)

12-Mar-23

17-Mar-23

1-Apr-23

22-Apr-23

29-Apr-23

N/A

N/A

N/A

6-May-23

13-May-23

Consultancy for External Audit WB

AUC/FIN/C/011

LCS

oC

25,000.00

WB (100%)

12-Mar-23

17-Mar-23

1-Apr-23

22-Apr-23

29-Apr-23

N/A

N/A

N/A

6-May-23

13-May-23

Deployment of Electronic Document Management System

AUC/FIN/C/012

LCS

ocC

210,000.00

WB (100%)

12-Mar-23

17-Mar-23

1-Apr-23

22-Apr-23

29-Apr-23

N/A

N/A

N/A

6-May-23

13-May-23

Open text for all finance transactions in SAP

AUC/FIN/C/013

LCS

ocC

¥ & (v|e| e |Ble|n| o

300,000.00

WB (100%)

12-Mar-23

17-Mar-23

1-Apr-23

22-Apr-23

29-Apr-23

N/A

N/A

N/A

6-May-23

13-May-23




Description

SAP Grand Management

Reference No.

AUC/FIN/C/014

Category -
Sourcing

Cs

Sourcing
Method

LCS

Type of
Competition

ocC

Estimated Amount in US$

800,000.00

Financed By

WB (100%)

Reguest Submission

Date

12-Mar-23

Invitation Date

17-Mar-23

Opening Date

1-Apr-23

Evaluation Date

22-Apr-23

Approval Date

29-Apr-23

Opening of

Einancial

N/A

N/A

6-May-23

13-May-23

Consultancy for procedural manuals

AUC/FIN/C/015

Cs

LCS

oC

250,000.00

WB (100%)

12-Mar-23

17-Mar-23

1-Apr-23

22-Apr-23

29-Apr-23

N/A

N/A

6-May-23

13-May-23

Consultancy for the drafting of the General Comment on Article
28 of the African Charter on the Rights and Welfare of the Child
on protecting children from drug use and trafficking Duration:
March - June 2023

AUC/HHS/C/001

Cs

INDV

ocC

20,000.00

PBUSAO03

13-Apr-23

18-Apr-23

3-May-23

24-May-23

31-May-23

N/A

N/A

N/A

7-Jun-23

14-Jun-23

Consultancy on Mapping of Drug Treatment Facilities in Africa
Duration: March - June 2023

AUC/HHS/C/002

Cs

INDV

ocC

10,000.00

PBUSA03

12-Mar-23

17-Mar-23

1-Apr-23

22-Apr-23

29-Apr-23

N/A

N/A

N/A

6-May-23

13-May-23

Hire Consultancy Services to develop and launch the online
employee relations handbook, issue regular bulletins, share
current procedures and employment laws to provide
supervisors and managers with relevant ER resources and
information

AUC/HRM/C/001

Cs

QCBS

ocC

54,000.00

AfDB-ICBP

15-Mar-22

20-Mar-22

19-Apr-22

10-May-22

17-May-22

22-May-22

29-May-22

5-Jun-22

12-Jun-22

19-Jun-22

Hire Consultancy Services to Improve policies and
processes to gain efficiency in HR service delivery and staff
satisfactio

AUC/HRM/C/002

Cs

QCBS

ocC

72,000.00

JFA (BasketFund)

15-Jun-22

20-Jun-22

5-Jul-22

26-Jul-22

2-Aug-22

7-Aug-22

14-Aug-22

21-Aug-22

9-Aug-22

16-Aug-22

Build an improved performance management system with
pilot directorates/departments/divisions

AUC/HRM/C/003

Cs

QCBS

ocC

18,000.00

AfDB-ICBP

15-Mar-22

20-Mar-22

4-Apr-22

25-Apr-22

2-May-22

7-May-22

14-May-22

21-May-22

9-May-22

16-May-22

Hire Consultancy Services to Build the engagement
measurement process

AUC/HRM/C/004

Cs

QCBS

ocC

18,000.00

JFA (BasketFund)

1-Feb-22

6-Feb-22

27-Feb-22

20-Mar-22

27-Mar-22

1-Apr-22

8-Apr-22

15-Apr-22

22-Apr-22

29-Apr-22

Consultancy services to develop a continental seamless
airspace and air navigation services architecture to support
SAATM.

AUC/IED/C/001

Cs

QCBS

ocC

350,000.00

WB(100%)

1-Mar-22

5-Mar-22

26-Mar-22

16-Apr-22

23-Apr-22

28-Apr-22

5-May-22

12-May-22

19-May-22

26-May-22

Consultancy services to Conduct a study for Green Energy
Finance to Stimulate Private

Sector Investment in Member States with Low Energy
Access

AUC/IED/C/002

Cs

QCBS

ocC

66,000.00

EU(100%)

1-Mar-22

5-Mar-22

26-Mar-22

16-Apr-22

23-Apr-22

28-Apr-22

5-May-22

12-May-22

19-May-22

26-May-22

Consultancy services to Conduct a study to design
incentives for bringing down minigrid

tariffs to levels affordable to the local community in Rural
Areas and develop a solar policy framework

AUC/IED/C/003

CSs

QCBS

ocC

78,000.00

EU(100%)

1-Apr-22

20-Apr-22

11-May-22

1-Jun-22

8-Jun-22

13-Jun-22

20-Jun-22

27-Jun-22

4-Jul-22

11-Jul-22

Consultancy Services to develop the technical standards
and norms for
the interoperability of the digital ID in Africa

AUC/IED/C/004

Cs

QCBS

ocC

60,000.00

AfDB(100%)

15-Jan-22

20-Jan-22

10-Feb-22

3-Mar-22

10-Mar-22

15-Mar-22

22-Mar-22

29-Mar-22

5-Apr-22

12-Apr-22

Consultancy Services to support the development of
continental policy on green and smart infrastrucutre in Africa

AUC/IED/C/005

Cs

QCBS

ocC

60,000.00

GIZ(100%)

1-Mar-22

5-Mar-22

26-Mar-22

16-Apr-22

23-Apr-22

28-Apr-22

5-May-22

12-May-22

19-May-22

26-May-22

Consultancy service for Review and develop a clear
roadmap of the ICT Strategy for the next 5 years

AUC/MIS/C/001

CSs

LCS

oC

55,140.00

12-Apr-23

17-Apr-23

2-May-23

23-May-23

30-May-23

N/A

N/A

N/A

6-Jun-23

13-Jun-23

Consultancy service to implement one initiative the roadmap
of IT Security Policy(data and information protection policy )

AUC/MIS/C/002

CSs

LCS

oC

40,000.00

12-Mar-23

17-Mar-23

1-Apr-23

22-Apr-23

29-Apr-23

N/A

N/A

N/A

6-May-23

13-May-23

Technical Capacity Building to harmonize and aligned with
AU Organs

AUC/MIS/C/003

Cs

LCS

ocC

60,000.00

12-May-23

17-May-23

1-Jun-23

22-Jun-23

29-Jun-23

N/A

N/A

N/A

6-Jul-23

13-Jul-23

Consultancy service to strengthen end user experience
through innovative enterprise solutions

AUC/MIS/C/004

Cs

QCBS

ocC

20,000.00

1-Mar-22

5-Mar-22

26-Mar-22

16-Apr-22

23-Apr-22

28-Apr-22

5-May-22

12-May-22

19-May-22

26-May-22

Technology Adoption and Technical Capacity Building on
deployment of hybrid conference system

AUC/MIS/C/005

Cs

QCBS

ocC

90,000.00

1-Mar-22

5-Mar-22

26-Mar-22

16-Apr-22

23-Apr-22

28-Apr-22

5-May-22

12-May-22

19-May-22

26-May-22

Consultancy to enhance IT staff Capabilities on IT security

AUC/MIS/C/006

Cs

QCBS

ocC

25,000.00

1-Apr-22

20-Apr-22

11-May-22

1-Jun-22

8-Jun-22

13-Jun-22

20-Jun-22

27-Jun-22

4-Jul-22

11-Jul-22

Consultancy service for digitalization of business proceses

AUC/MIS/C/007

Cs

QCBS

ocC

25,000.00

15-Jan-22

20-Jan-22

10-Feb-22

3-Mar-22

10-Mar-22

15-Mar-22

22-Mar-22

29-Mar-22

5-Apr-22

12-Apr-22

Business Processes Automation - COnsultancy Services to
Building Data Warehouse and Bl Services in AU

AUC/MIS/C/008

Cs

QCBS

ocC

40,000.00

1-Mar-22

5-Mar-22

26-Mar-22

16-Apr-22

23-Apr-22

28-Apr-22

5-May-22

12-May-22

19-May-22

26-May-22

Inclusion of the Consultancy Services of the AU-LED
support Mechanism for CHAD to the 2023 Commission-wide
procurement plan

AUC/PAPS/CMD/C/001

Cs

RFP

oC

691,746.60

EU(100%)

3/11/2023

16-Mar-23

31-Mar-23

21-Apr-23

28-Apr-23

NA

NA

NA

5-May-23

12-May-23

Consultancy to develop processes and mechanisms for the
implementation of the AU Doctrine on PSOs.

AUC/PAPS/CMD/C/002

Cs

RFP

ocC

15,000.00

MS(100%)

1-Mar-23

6-Mar-23

21-Mar-23

11-Apr-23

18-Apr-23

N/A

N/A

N/A

25-Apr-23

2-May-23

Consultancy to develop levels of classification of Policy
documents as contained in the Catalogue of documents of
AU PSOs.

AUC/PAPS/CMD/C/003

Cs

RFP

ocC

15,000.00

MS (100%)

1-Jun-23

6-Jun-23

21-Jun-23

12-Jul-23

19-Jul-23

N/A

N/A

N/A

26-Jul-23

2-Aug-23

Consultancy to harmonize the PSOD correspondence
manual

AUC/PAPS/CMD/C/004

GO

RFP

ocC

15,000.00

MS (100%)

2-Jun-23

7-Jun-23

22-Jun-23

13-Jul-23

20-Jul-23

N/A

N/A

N/A

27-Jul-23

3-Aug-23

Consultancy to develop a document to enhance the PSOD
knowledge management portal

AUC/PAPS/CMD/C/005

Cs

RFP

e]e}

25,000.00

MS (100%)

3-Jun-23

8-Jun-23

23-Jun-23

14-Jul-23

21-Jul-23

N/A

N/A

N/A

28-Jul-23

4-Aug-23

Consultancy to develop an infographic of AU PSOs
mandating process of AU-mandated and authorized
missions.

AUC/PAPS/CMD/C/006

Cs

RFP

ocC

15,000.00

MS (100%)

2-Feb-22

7-Feb-22

22-Feb-22

15-Mar-22

22-Mar-22

N/A

N/A

N/A

29-Mar-22

5-Apr-22

Hiring of Consultants to provide Electoral Assistance
(Technical Assistance) to EMBs through Training,
Expert Deployment, Peer Learning, and Networks
Strengthening to Member States

AUC/PAPS/GCPD/C/001

Cs

INDV

LC

50,000.00

EU & JPA (100%)

12-Feb-2023

17-Feb-2023

19-Mar-2023

9-Apr-2023

16-Apr-2023

21-Apr-2023

28-Apr-2023

5-May-2023

12-May-2023

19-May-2023

Hiring of Consultants/Experts to Adopt the Technical
Assistance Guide

AUC/PAPS/GCPD/C/002

Cs

INDV

LC

10,000.00

EU & JPA (100%)

12-Feb-2023

17-Feb-2023

19-Mar-2023

9-Apr-2023

16-Apr-2023

21-Apr-2023

28-Apr-2023

5-May-2023

12-May-2023

19-May-2023

Hiring of Consultants/Experts to conduct trainings to
Electoral Experts, Long Term and Short Term
Observers

AUC/PAPS/GCPD/C/003

Cs

INDV

LC

50,000.00

EU & JPA (100%)

12-Feb-2023

17-Feb-2023

19-Mar-2023

9-Apr-2023

16-Apr-2023

21-Apr-2023

28-Apr-2023

5-May-2023

12-May-2023

19-May-2023

Hiring of Consultants/Experts to conduct Five
Regional Civil Society Organizations (CSOs)
Trainings (West, South, North, East and Central
Regions)

AUC/PAPS/GCPD/C/0054

Cs

INDV

LC

50,000.00

EU & JPA (100%)

12-Feb-2023

17-Feb-2023

19-Mar-2023

9-Apr-2023

16-Apr-2023

21-Apr-2023

28-Apr-2023

5-May-2023

12-May-2023

19-May-2023

Hiring of Consultants (Two) to develop the African
Charter on Housing, Urban Development and Human
Settlements or a Model law for Housing, Urbanization
and Human Settlement in Africa

AUC/PAPS/GCPD/C/0054

Cs

INDV

ocC

30,000.00

MS (100%)

13-Feb-2023

18-Feb-2023

20-Mar-2023

10-Apr-2023

17-Apr-2023

22-Apr-2023

29-Apr-2023

6-May-2023

13-May-2023

20-May-2023




Description

Reference No.

Category -

Sourcing
Method

Type of
Competition

Estimated Amount in US$

Financed By

Reguest Submission

Date

Invitation Date

Opening Date

Evaluation Date

Approval Date

Opening of
Financial

Combined
Evaluation

Approval Date Contract Vetting

Contract
Signing

Hiring of Long Term Observers, Experts and Core
Team to conduct Election Observation in the
Continent

AUC/PAPS/GCPD/C/006

Sourcing

Cs

INDV

LC

100,000.00

EU & JPA (100%)

14-Feb-2023

19-Feb-2023

21-Mar-2023

11-Apr-2023

18-Apr-2023

Proposal

23-Apr-2023

30-Apr-2023

7-May-2023

14-May-2023

21-May-2023

Hiring of two (2) Consultants to undertake
survey/analysis on political parties in the continent

AUC/PAPS/GCPD/C/007

Cs

INDV

ocC

20,000.00

MS (100%)

14-Mar-2023

19-Mar-2023

18-Apr-2023

9-May-2023

16-May-2023

21-May-2023

28-May-2023

4-Jun-2023

11-Jun-2023

18-Jun-2023

Hiring of consultants for the study on constitutional
trends, development of promotional materials, policy
briefs on constitutionalism and rule of law

AUC/PAPS/GCPD/C/008

Cs

INDV

ocC

10,000.00

MS (100%)

16-Jul-2023

21-Jul-2023

20-Aug-2023

10-Sep-2023

17-Sep-2023

22-Sep-2023

29-Sep-2023

6-Oct-2023

13-Oct-2023

20-Oct-2023

hiring of a team of consultants to undertake
consultation on AU Political Party Programming (three
regions)

AUC/PAPS/GCPD/C/009

Cs

INDV

ocC

50,000.00

MS (100%)

17-Mar-2023

22-Mar-2023

21-Apr-2023

12-May-2023

19-May-2023

24-May-2023

31-May-2023

7-Jun-2023

14-Jun-2023

21-Jun-2023

hiring of a consultant to undertake a study on
Genocide in Africa

AUC/PAPS/GCPD/C/010

Cs

INDV

ocC

10,000.00

MS

1-Mar-2023

6-Mar-2023

5-Apr-2023

26-Apr-2023

3-May-2023

8-May-2023

15-May-2023

22-May-2023

29-May-2023

5-Jun-2023

Hiring of team of Consultant for the establishments of
African Union Human Rights Memorial Virtual project

AUC/PAPS/GCPD/C/011

Cs

INDV

ocC

30,000.00

MS

15-Mar-2023

20-Mar-2023

19-Apr-2023

10-May-2023

17-May-2023

22-May-2023

29-May-2023

5-Jun-2023

12-Jun-2023

19-Jun-2023

Hiring of two (2) Consultant for Technical Assistance
to AU Member States on the Implemetation of AU
Transitional Justice Policy

AUC/PAPS/GCPD/C/012

Cs

INDV

ocC

100,000.00

#REF!

2-Feb-2023

7-Feb-2023

9-Mar-2023

30-Mar-2023

6-Apr-2023

11-Apr-2023

18-Apr-2023

25-Apr-2023

2-May-2023

9-May-2023

Hiring of a Consultant on to support the
Implementation of the AU Ten-years Action plan

AUC/PAPS/GCPD/C/013

Cs

INDV

ocC

40,000.00

#REF!

2-Feb-2023

7-Feb-2023

9-Mar-2023

30-Mar-2023

6-Apr-2023

11-Apr-2023

18-Apr-2023

25-Apr-2023

2-May-2023

9-May-2023

Hiring of Consultants for the supervision of the African
Union Human Rights Memorial Construction

AUC/PAPS/GCPD/C/014

Cs

INDV

ocC

30,000.00

#REF!

4-Oct-2023

9-Oct-2023

8-Nov-2023

29-Nov-2023

6-Dec-2023

11-Dec-2023

18-Dec-2023

25-Dec-2023

1-Jan-2024

8-Jan-2024

Hiring of Consultant for the Resource Center for
Goverance, Democracy, Human Rights and Election

AUC/PAPS/GCPD/C/015

Cs

INDV

ocC

18,000.00

#REF!

2-Feb-2023

7-Feb-2023

9-Mar-2023

30-Mar-2023

6-Apr-2023

11-Apr-2023

18-Apr-2023

25-Apr-2023

2-May-2023

9-May-2023

Hiring of a consultant to design Knowledge and
communication materials on Democratic Governance
Trends (DGTrends)

AUC/PAPS/GCPD/C/016

Cs

INDV

ocC

10,000.00

EU-AUSPIV

15-Jul-2023

20-Jul-2023

19-Aug-2023

9-Sep-2023

16-Sep-2023

21-Sep-2023

28-Sep-2023

5-Oct-2023

12-Oct-2023

19-Oct-2023

Hiring of a Consultant for the development of Citizen
Engagement strategy

AUC/PAPS/GCPD/C/017

Cs

INDV

ocC

20,000.00

EU-APSA

2-Apr-2023

7-Apr-2023

7-May-2023

28-May-2023

4-Jun-2023

9-Jun-2023

16-Jun-2023

23-Jun-2023

30-Jun-2023

7-Jul-2023

Hiring of Consultant for the development of
Knowledge management strategy

AUC/PAPS/GCPD/C/018

Cs

INDV

ocC

9,000.00

EU-AUSPIV

3-Apr-2023

8-Apr-2023

8-May-2023

29-May-2023

5-Jun-2023

10-Jun-2023

17-Jun-2023

24-Jun-2023

1-Jul-2023

8-Jul-2023

Hiring of a Consultant for the biennial youth innovation
challenge on Democracy and Governance

AUC/PAPS/GCPD/C/019

Cs

INDV

ocC

25,000.00

US-ARDF

4-Apr-2023

9-Apr-2023

9-May-2023

30-May-2023

6-Jun-2023

11-Jun-2023

18-Jun-2023

25-Jun-2023

2-Jul-2023

9-Jul-2023

Hiring of Consutants for technical Assistance to
ACDEG State Parties implimentation and Report
Development

AUC/PAPS/GCPD/C/020

Cs

INDV

ocC

18,000.00

EU-AUSPIV

4-Apr-2023

9-Apr-2023

9-May-2023

30-May-2023

6-Jun-2023

11-Jun-2023

18-Jun-2023

25-Jun-2023

2-Jul-2023

9-Jul-2023

Deploy experts to seven (7) Member States ( 6-10
months each) to enhance national/RECs expertise in
the implementation of SSR processes to prevent
conflicts and rebuild national cohesion

AUC/PAPS/GCPD/C/021

Cs

INDV

ocC

38,112.00

MS

15-Feb-2023

20-Feb-2023

17-Mar-2023

1-Apr-2023

8-Apr-2023

13-Apr-2023

20-Apr-2023

25-Apr-2023

2-May-2023

9-May-2023

Recruit two consultants to support the process to
revise the OAU Convention on Mercenarism

AUC/PAPS/GCPD/C/021

Cs

INDV

ocC

24,000.00

MS

15-Mar-2023

20-Mar-2023

14-Apr-2023

29-Apr-2023

6-May-2023

11-May-2023

18-May-2023

23-May-2023

30-May-2023

6-Jun-2023

Deploy two Consultants to Lesotho and Madagascar
for two months each to support National Security
Sector Reform processes.

AUC/PAPS/GCPD/C/022

Cs

INDV

ocC

36,000.00

JAF- PAPS

15-Mar-2023

20-Mar-2023

14-Apr-2023

14-May-2023

24-May-2023

8-Jun-2023

8-Jul-2023

7-Aug-2023

7-Sep-2023

12-Oct-2023

Recruit 2 consultants to support 2 MS to review and
update existing national laws on arms control

AUC/PAPS/GCPD/C/023

Cs

INDV

ocC

24,000.00

MS

15-Mar-2023

20-Mar-2023

10-Apr-2023

17-Apr-2023

24-Apr-2023

1-May-2023

8-May-2023

15-May-2023

22-May-2023

29-May-2023

Recruit of Consultants to draft an AU guideline on
SSR and Mediation as well as on SALW & DDR

AUC/PAPS/GCPD/C/024

Cs

INDV

ocC

25,000.00

15-Feb-2023

20-Feb-2023

7-Mar-2023

22-Mar-2023

27-Mar-2023

1-Apr-2023

8-Apr-2023

15-Apr-2023

22-Apr-2023

2-May-2023

Hiring a consultant to draft a strategy to operationalize
online and offline platforms for capturing best practice
and lessons learned on AU PCRD Policy
implementation

AUC/PAPS/GCPD/C/025

Cs

INDV

ocC

28,000.00

IP & MS

22-Feb-2023

27-Feb-2023

14-Mar-2023

29-Mar-2023

3-Apr-2023

8-Apr-2023

15-Apr-2023

22-Apr-2023

29-Apr-2023

9-May-2023

Hiring a consultant to draft an AU
coordination/partnership plan and standard operating
procedures on the effective implementation of peace
agreements

AUC/PAPS/GCPD/C/026

Cs

INDV

ocC

12,600.00

IP & MS

22-Feb-2023

27-Feb-2023

14-Mar-2023

29-Mar-2023

3-Apr-2023

8-Apr-2023

15-Apr-2023

22-Apr-2023

29-Apr-2023

9-May-2023

Hiring a consultant for the launch of a journal on
African Union's experience on post-conflict
reconstruction and development and peacebuilding
with a view to document African experience and
inform decision making

AUC/PAPS/GCPD/C/027

Cs

INDV

e]e}

20,000.00

22-Feb-2023

27-Feb-2023

14-Mar-2023

29-Mar-2023

3-Apr-2023

8-Apr-2023

15-Apr-2023

22-Apr-2023

29-Apr-2023

9-May-2023

Hiring a consultant to publish policy briefs on AU
PCRD and peacebuilding experiences, best practices
and lessons learned to inform decision making in the
AUC, AU Policy Organs, RECs/RMs and Member
States

AUC/PAPS/GCPD/C/028

Cs

INDV

ocC

17,400.00

22-Feb-2023

27-Feb-2023

14-Mar-2023

29-Mar-2023

3-Apr-2023

8-Apr-2023

15-Apr-2023

22-Apr-2023

29-Apr-2023

9-May-2023

Hiring a consultant to develop relevant PCRD
guidelines, standard operating procedures and tools
to ensure a shared technical understanding on the
PCRD Policy implementation

AUC/PAPS/GCPD/C/029

Cs

INDV

ocC

24,800.00

22-Feb-2023

27-Feb-2023

14-Mar-2023

29-Mar-2023

3-Apr-2023

8-Apr-2023

15-Apr-2023

22-Apr-2023

29-Apr-2023

9-May-2023

Hiring a consultant to develop guidelines for the
integration of gender, women and youth
considerations for implementing the PCRD Policy as
outlined in the Results-based Framework for PCRD
activities

AUC/PAPS/GCPD/C/030

Cs

INDV

ocC

25,000.00

22-Feb-2023

27-Feb-2023

14-Mar-2023

29-Mar-2023

3-Apr-2023

8-Apr-2023

15-Apr-2023

22-Apr-2023

29-Apr-2023

9-May-2023

Hiring a consultant to draft a strategy to equip AU and
RECs/RMs Liaison Offices with clear and relevant
PCRD capacities and mandates

AUC/PAPS/GCPD/C/031

Cs

INDV

ocC

16,000.00

22-Feb-2023

27-Feb-2023

14-Mar-2023

29-Mar-2023

3-Apr-2023

8-Apr-2023

15-Apr-2023

22-Apr-2023

29-Apr-2023

9-May-2023




Opening of
Einancial

Proposal

Reguest Submission
Date Invitation Date

Description

Estimated Amount in US$ Combined

SVE]

Reference No.

Financed By

Sourcing Type of

Method Competition Approval Date Contract Vetting

Category - Opening Date  Evaluation Date Approval Date

Sourcing

Hiring a consultant to draft a policy and a strategy on

and climate actions in Africa- AU component

mental health and psychosocial support in post- AUC/PAPS/GCPD/C/032 CS INDV ocC 30,000.00 P 22-Feb-2023 27-Feb-2023 14-Mar-2023 29-Mar-2023 3-Apr-2023 8-Apr-2023 15-Apr-2023 22-Apr-2023 29-Apr-2023 9-May-2023
conflict and political transition contexts

Hiring a consultant to develop an AU

coordination/partnership plan and standard operating | - 5y Aps/GCPDIC/033 cs INDV oc 23,500.00 P 22-Feb-2023 27-Feb-2023 14-Mar-2023 | 20-Mar-2023 | 3-Apr-2023 8-Apr-2023 15-Apr2023 | 22-Apr2023 | 29-Apr2023 | 9-May-2023
procedures for effective implementation of the PCRD

Policy

Recruitment of a Communication specialist consultant

for to develop communication strategies for the AU

Post-conflict Reconstruction and Development Policy | AUC/PAPS/GCPD/C/035 Cs INDV ocC 20,000.00 P 22-Feb-2023 27-Feb-2023 14-Mar-2023 29-Mar-2023 3-Apr-2023 8-Apr-2023 15-Apr-2023 22-Apr-2023 29-Apr-2023 9-May-2023
and the African Solidarity Initiative strategy (2024-

2032)

Recruit five consultants (one per region) to review the

implementation of the African Union Post-conflict AUC/PAPS/GCPD/C/038 cs INDV oc 100,000.00 P 22-Feb-2023 27-Feb-2023 14-Mar-2023 | 29-Mar-2023 3-Apr-2023 8-Apr-2023 15-Apr-2023 | 22-Apr-2023 | 29-Apr-2023 | 9-May-2023
Reconstruction and Development Policy in the five

regions

Recruit a consultant/consultancy to backstop the Post-

conflict Reconstruction and Development Unit in

implementing activities to revitalize the African AUC/PAPS/GCPD/C/039 CS INDV ocC 25,000.00 P 22-Feb-2023 27-Feb-2023 14-Mar-2023 29-Mar-2023 3-Apr-2023 8-Apr-2023 15-Apr-2023 22-Apr-2023 29-Apr-2023 9-May-2023
Solidarity Initiative including developing a roadmap,

its implementation plan and communication strategy

Consultancy services for operationalisation of the

Partnerships Management and Resource Mobilisation AUC/PMRM/C/001 Cs QBS ocC 60,000.00 | AfDB-ICBC (100%) 1-Feb-23 6-Feb-2023 8-Mar-2023 29-Mar-2023 5-Apr-2023 10-Apr-2023 17-Apr-2023 24-Apr-2023 1-May-2023 8-May-2023
Information System (Centralization of funds)

Consultancy services for domestication of the Agenda 2063 AUC/PMRM/C/002 cs QBS oc 54,000.00 | AfDB-ICBC (100%) 1-Feb-23 6-Feb-2023 8-Mar-2023 29-Mar-2023 5-Apr-2023 10-Apr-2023 | 17-Apr-2023 | 24-Apr-2023 1-May-2023 8-May-2023
Financing and DRM Strategy

':ggguifsw'ce o conduct external audit of JFA 2022 AUC/PMRM/C/003 cs Lcs LC 30,000.00 JFA (100%) 2-Feb-23 7-Feb-2023 9-Mar-2023 30-Mar-2023 6-Apr-2023 11-Apr-2023 18-Apr-2023 25-Apr-2023 2-May-2023 9-May-2023
::fc'fusnfs“"ce o conduct external audit of Norway 2022 AUC/IPMRMIC/004 cs LCs LC 10,000.00|  Norway (100%) 2-Feb-23 7-Feb-2023 9-Mar-2023 | 30-Mar-2023 | 6-Apr-2023 11-Apr2023 | 18-Apr-2023 | 25-Apr-2023 | 2-May-2023 9-May-2023
::fc'fusnfs“"ce o conduct external audit of World Bank 2022 AUC/PMRM/C/005 cs Lcs Lc 20,000.00 WB (100%) 23-Jan-23 28Jan-2023 | 27-Feb2023 | 20-Mar-2023 | 27-Mar2023 | 1-Apr-2023 8-Apr-2023 15-Apr-2023 | 22-Apr-2023 | 29-Apr-2023
Consultancy to Coordinate implementation of the AU AUC/PMRM/C/006 cs LCs LC 9,000.00 MS(100%) 21-Mar-23 26-Mar-2023 25-Apr-2023 | 16-May-2023 | 23-May-2023 | 28-May-2023 | 4-Jun-2023 11-Jun-2023 | 18-Jun-2023 | 25-Jun-2023
Partnerships Strategy and Policy Framework

Training for Monitoring and Forecasting Practionenners

Development of the Standard Operational Procedures AUC/SEBE/C/001 Cs INDV oC 36,000.00 | Gov. of Italy (100%) 15-March-23 30-Mar-22 7-Apr-23 10-Apr-23 14-Apr-23 17-Apr-23 22-Mar-23 24-Mar-23 28-Mar-23 31-Mar-23
(SOPs)

Support Sahelian States i building risk governance system AUC/SEBE/C/002 cs INDV oc 27,000.00|  UNDP (100%) 30-March 7-Apr-23 13-Apr-23 18-Apr-23 21-Apr.22 25-Apr.23 28-Apr-23 03-May-23 5-May-23 08-May-23
for resilience (Policies, Legislations,National platforms..)

Coordination of Sahel Resilience Project AUC/SEBE/C/003 Cs INDV ocC 6,600.00 UNDP (100%) 05/Jan/23 10-Jan-23 13-Jan-23 16-Jan-23 19-Jan-23 23-Jan-23 26-Jan-23 30-Jan-23 7-Feb-23 10-Feb-23
f;’;‘;?;ign'igsﬂf‘e”gxs on alignment of DRR Policies and AUC/SEBE/C/004 cs INDV oc 162,000.00 EU(100%) 15-Mar-23 20-Mar-23 23-Mar-23 27-Mar-23 30-Mar-23 3-Apr-23 6-Apr-23 10-Apr-23 13-Apr-23 17-Apr-23
Develop the 3rd Biennial Report on DRR AUC/SEBE/C/005 cs FIRM LC 150,000.00 EU(100%) 1-Jun-22 7-Jul-23 11-Jul-23 14-Jul-23 18-Jul-23 21-Jul-23 1-Aug-23 3-Aug-23 8-Aug-23 11-Aug-23
Develop Roadmap for establishment of Centre for

Excelence for DRR AUC/SEBE/C/006 Cs INDV ocC 50,000.00 EU(100%) 30-Mar-23 4-Apr-23 7-Apr-23 11-Apr-23 14-Apr-23 18-Apr-23 20-Apr-23 24-Apr-23 27-Apr-23 3-May-23
Develop Environmental Impact Assessment Guidelines AUC/SEBE/C/007 CS INDV ocC 48,200.00 Norway February 2023 4-Apr-23 7-Apr-23 11-Apr-23 14-Apr-23 18-Apr-23 20-Apr-23 24-Apr-23 27-Apr-23 3-May-23
3?;2';5 M&E Framework for the Africa Blue economy AUC/SEBE/C/008 cs INDV oc 43,000.00 Norway May 2022 4-Apr-23 7-Apr-23 11-Apr-23 14-Apr-23 18-Apr-23 20-Apr-23 24-Apr-23 27-Apr-23 3-May-23
ClimSA Sub grant to ACMAD AUC/SEBE/C/009 cs DV LC 1,500,000.00 EU(100%) 21-Mar-23 4-Apr-23 7-Apr-23 11-Apr-23 14-Apr-23 18-Apr-23 20-Apr-23 24-Apr-23 27-Apr-23 3-May-23
ClimSA Payment for Infrastructure Supply AUC/SEBE/C/010 cs INDV oc 2,500,000.00 EU(100%) 30-Mar-23 4-Apr-23 7-Apr-23 11-Apr-23 14-Apr-23 18-Apr-23 20-Apr-23 24-Apr-23 27-Apr-23 3-May-23
Payment to ClimSA Technical Assistance Firm AUC/SEBE/C/011 cs INDV oc 1,500,000.00 EU(100%) 30-Mar-23 4-Apr-23 7-Apr-23 11-Apr-23 14-Apr-23 18-Apr-23 20-Apr-23 24-Apr-23 27-Apr-23 3-May-23
Consultancy services for development of African Continental AUC/SEBE/C/012 cs INDV oc 20,000.00 EU(100%) 1-Feb23 8-Feb-23 15-Feb-23 25-Feb-23 8-Mar-23 14-Mar-23 22-Mar-23 30-Mar-23 5-Apr-23 12-Apr-23
Framework for Climate Services

Consultancy services for National Framework for Climate AUC/SEBE/C/013 cs INDV oc 14,000.00 EU(100%) 1-Feb23 8-Feb-23 15-Feb-23 25-Feb-23 8-Mar-23 14-Mar-23 22-Mar-23 30-Mar-23 5-Apr-23 12-Apr-23
Services in the ECCAS region

g;cls:;fncy services for cost-benefit analysis for climate AUC/SEBE/C/014 cs INDV oc 15,000.00 EU(100%) 15-March-23 30-Mar-23 7-Apr-23 10-Apr-23 14-Apr-23 17-Apr-23 22-Mar-23 24-Mar-23 28-Mar-23 31-Mar-23
\?Voh:g“'tancy services for certification of ECCAS RCC by AUC/SEBE/C/015 cs INDV oc 15,000.00 EU(100%) 1-Feb23 8-Feb-23 15-Feb-23 25-Feb-23 8-Mar-23 14-Mar-23 22-Mar-23 30-Mar-23 5-Apr-23 12-Apr-23
5:(;‘::"&;:;’ :er‘”ces for development of country profiles AUC/SEBE/C/016 cs INDV oc 21,000.00 EU(100%) 1-Feb23 8-Feb-23 15-Feb-23 25-Feb-23 8-Mar-23 14-Mar-23 22-Mar-23 30-Mar-23 5-Apr-23 12-Apr-23
Support to the development of national meteorological AUC/SEBE/C/O17 cs INDV oc 20,000.00 EU(100%) 15-March-23 30-Mar-23 7-Apr-23 10-Apr-23 14-Apr-23 17-Apr-23 22-Mar-23 24-Mar-23 28-Mar-23 31-Mar-23
startegies and action plans

Consultancy for ClimSA techncical development AUC/SEBE/C/018 CS INDV oC 100,000.00 EU(100%) 15-March-23 30-Mar-23 7-Apr-23 10-Apr-23 14-Apr-23 17-Apr-23 22-Mar-23 24-Mar-23 28-Mar-23 31-Mar-23
Irr;tgeiror:]et services for ClimSA project office in the ECCAS AUC/SEBE/C/019 cs INDV oc 36,000.00 EU(100%) 15-March-23 30-Mar-23 7-Apr-23 10-Apr-23 14-Apr-23 17-Apr-23 22-Mar-23 24-Mar-23 28-Mar-23 31-Mar-23
Short-term consultant to conduct an analysis of existing

climate change strategies and NDCs in RECs and selected AUC/SEBE/C/020 CS INDV oC 20,000.00 EU(100%) 15-March-23 30-Mar-23 7-Apr-23 10-Apr-23 14-Apr-23 17-Apr-23 22-Mar-23 24-Mar-23 28-Mar-23 31-Mar-23
AU member States-AU Component

Short-term consultant to develop a monitoring and reporting

framework for the implementation of the Paris Agreement AUC/SEBE/C/021 Cs INDV ocC 30,000.00 EU(100%) 15-March-23 30-Mar-23 7-Apr-23 10-Apr-23 14-Apr-23 17-Apr-23 22-Mar-23 24-Mar-23 28-Mar-23 31-Mar-23




Reguest Submission Opening of
Date Invitation Date Opening Date  Evaluation Date Approval Date Financial

Proposal

Description

Reference No. Sourcing Type of Estimated Amount in US$

Method Competition

Combined
SVE]

Financed By

Category - Approval Date Contract Vetting

Sourcing

Consultant - Assessment of climate finance flows- AU
component

AUC/SEBE/C/022

Cs

INDV

ocC

5,000.00

EU(100%)

15-March-23

30-Mar-23

7-Apr-23

10-Apr-23

14-Apr-23

17-Apr-23

22-Mar-23

24-Mar-23

28-Mar-23

31-Mar-23

Short-term consultant to conduct an analysis of 3 NDCs in
ECCAS Region and develop a database on the ECCAS
Region's NDC

AUC/SEBE/C/023

Cs

INDV

ocC

20,000.00

EU(100%)

15-March-23

30-Mar-23

7-Apr-23

10-Apr-23

14-Apr-23

17-Apr-23

22-Mar-23

24-Mar-23

28-Mar-23

31-Mar-23

Short-term consultant to develop criteria for the selection of
pilot projects from the ECCAS Region

AUC/SEBE/C/024

Cs

INDV

ocC

15,000.00

EU(100%)

15-March-23

30-Mar-23

7-Apr-23

10-Apr-23

14-Apr-23

17-Apr-23

22-Mar-23

24-Mar-23

28-Mar-23

31-Mar-23

Consultant - Assessment of climate finance flows ECCAS
Region

AUC/SEBE/C/025

Cs

INDV

ocC

5,000.00

EU(100%)

15-March-23

30-Mar-23

7-Apr-23

10-Apr-23

14-Apr-23

17-Apr-23

22-Mar-23

24-Mar-23

28-Mar-23

31-Mar-23

Consultant - Development of AU Circular Economy Action
Plan

AUC/SEBE/C/026

Cs

INDV

ocC

20,090.00

EU(100%)

15-March-23

30-Mar-23

7-Apr-23

10-Apr-23

14-Apr-23

17-Apr-23

22-Mar-23

24-Mar-23

28-Mar-23

31-Mar-23

Consultant - Development of a Continental Framework on
Sustainable Environmental Management

AUC/SEBE/C/027

Cs

INDV

ocC

55,237.00

15-March-23

30-Mar-23

7-Apr-23

10-Apr-23

14-Apr-23

17-Apr-23

22-Mar-23

24-Mar-23

28-Mar-23

31-Mar-23

Consultant on communications- Develop a communication
strategy for blue economy and create advocacy and
awareness on Blue economy on the continent

AUC/SEBE/C/028

Cs

INDV

ocC

50,000.00

Member
States/Partners

15-March-23

30-Mar-23

7-Apr-23

10-Apr-23

14-Apr-23

17-Apr-23

22-Mar-23

24-Mar-23

28-Mar-23

31-Mar-23

Consultancy Services: Assessment of DRR Civilian
Capacities and Capabilities of AU Member States

AUC/SEBE/C/029

Cs

INDV

ocC

100,000.00

Member
States/Partners

15-March-23

30-Mar-23

7-Apr-23

10-Apr-23

14-Apr-23

17-Apr-23

22-Mar-23

24-Mar-23

28-Mar-23

31-Mar-23

Consultancy Services: Development of an AU policy for
mainstreaming DRR and CCA in AU programmes and
projects

AUC/SEBE/CS/030

Cs

INDV

ocC

27,000.00

AfDB

15-March-23

30-Mar-23

7-Apr-23

10-Apr-23

14-Apr-23

17-Apr-23

22-Mar-23

24-Mar-23

28-Mar-23

31-Mar-23

Consultancy Services to develop the Rural Development
Strategy

AUC/DARBE/C/001

Cs

INDV

ocC

24,000.00

EU(100%)

2-Feb-23

9-Mar-23

8-Apr-23

29-Apr-23

6-May-23

11-May-23

18-May-23

25-May-23

1-Jun-23

8-Jun-23

Consultancy Services to prepare for the 4th AAPHCC

AUC/DARBE/C/002

CSs

INDV

ocC

50,000.00

OSF(100%)

12-Jan-23

17-Jan-23

1-Feb-23

22-Feb-23

1-Mar-23

6-Mar-23

13-Mar-23

20-Mar-23

8-Mar-23

15-Mar-23

Consultancy Service to Translate Rural Infrastructure
Framework

AUC/DARBE/C/003

Cs

INDV

ocC

22,000.00

MS(100%)

27-Feb-23

4-Mar-23

25-Mar-23

15-Apr-23

22-Apr-23

27-Apr-23

4-May-23

11-May-23

18-May-23

25-May-23

Consultancy Service to Translate Rural Digital Agriculture
Framewrok

AUC/DARBE/C/004

Cs

INDV

ocC

24,000.00

EU(100%)

28-Mar-23

2-Apr-23

23-Apr-23

14-May-23

21-May-23

26-May-23

2-Jun-23

9-Jun-23

16-Jun-23

23-Jun-23

Consultancy Service to Review the Pastoralsim Policy
Framework for Africa

AUC/DARBE/C/005

Cs

INDV

ocC

28,000.00

MS(100%)

29-Apr-23

4-May-23

25-May-23

15-Jun-23

22-Jun-23

27-Jun-23

4-Jul-23

11-Jul-23

18-Jul-23

25-Jul-23

Recruit Consultant to develop technical guidelines for Seed
Quality Assurance and Certification Systems that promote
sustainable quality seed availability and access at realistic
prices

AUC/DARBE/C/006

Cs

INDV

oC

10,000.00

1-Jan-23

6-Jan-23

27-Jan-23

17-Feb-23

24-Feb-23

1-Mar-23

8-Mar-23

15-Mar-23

22-Mar-23

29-Mar-23

Consultancy service to develop continental standards and
protocols for seed testing and quality control for seed by
customizing international standards to local conditions

AUC/DARBE/C/007

Cs

INDV

oC

10,000.00

1-Jan-23

6-Jan-23

27-Jan-23

17-Feb-23

24-Feb-23

1-Mar-23

8-Mar-23

15-Mar-23

22-Mar-23

29-Mar-23

Consultancy service to support implementation of the Ten
year Action Plan of the ASBP

AUC/DARBE/C/008

Cs

INDV

oC

10,000.00

1P

1-Jan-23

6-Jan-23

27-Jan-23

17-Feb-23

24-Feb-23

1-Mar-23

8-Mar-23

15-Mar-23

22-Mar-23

29-Mar-23

Consultancy service to develop regional and continental-
wide seed/breed variety catalogues including digital
variety/breed catalogues with robust data-driven descriptors

AUC/DARBE/C/009

Cs

INDV

oC

10,000.00

1-Jan-23

6-Jan-23

27-Jan-23

17-Feb-23

24-Feb-23

1-Mar-23

8-Mar-23

15-Mar-23

22-Mar-23

29-Mar-23

Consultancy service to develop regional and continental-
wide seed/breed variety catalogues including digital
variety/breed catalogues with robust data-driven descriptors

AUC/DARBE/C/010

Cs

INDV

ocC

10,000.00

1-Jan-23

6-Jan-23

27-Jan-23

17-Feb-23

24-Feb-23

1-Mar-23

8-Mar-23

15-Mar-23

22-Mar-23

29-Mar-23

Consultancy service on developing guidelines for the
establishment of sustainable and competitive informal seed
systems

AUC/DARBE/C/011

Cs

INDV

ocC

10,000.00

1-Jan-23

6-Jan-23

27-Jan-23

17-Feb-23

24-Feb-23

1-Mar-23

8-Mar-23

15-Mar-23

22-Mar-23

29-Mar-23

Hire Resource person to support implementation of the
Declaration on Food Fortification and Biofortification

AUC/DARBE/C/012

Cs

INDV

ocC

10,000.00

1-Jan-23

6-Jan-23

27-Jan-23

17-Feb-23

24-Feb-23

1-Mar-23

8-Mar-23

15-Mar-23

22-Mar-23

29-Mar-23

Hire Resource person to support implementation of the AU
continental strategy for Geographic Indications in Africa

AUC/DARBE/C/013

Cs

INDV

ocC

10,000.00

1-Jan-23

6-Jan-23

27-Jan-23

17-Feb-23

24-Feb-23

1-Mar-23

8-Mar-23

15-Mar-23

22-Mar-23

29-Mar-23

Hire a Resource person to develop Guidelines and
tools/instruments for implementation of safety nets systems
at local, national, and regional levels including strategic food
reserves

AUC/DARBE/C/014

Cs

INDV

ocC

10,000.00

1-Jan-23

6-Jan-23

27-Jan-23

17-Feb-23

24-Feb-23

1-Mar-23

8-Mar-23

15-Mar-23

22-Mar-23

29-Mar-23

Hire a Resource person to Facilitate implementation of
activities on water use efficiency in agriculture

AUC/DARBE/C/015

Cs

INDV

ocC

10,000.00

1-Jan-23

6-Jan-23

27-Jan-23

17-Feb-23

24-Feb-23

1-Mar-23

8-Mar-23

15-Mar-23

22-Mar-23

29-Mar-23

Consultancy to document specific policy and
institutional changes implemented by MS due to the
BR Reports

AUC/DARBE/C/016

Cs

INDV

ocC

15,000.00

15-Jan-23

20-Jan-23

10-Feb-23

3-Mar-23

10-Mar-23

15-Mar-23

22-Mar-23

29-Mar-23

5-Apr-23

12-Apr-23




Description

Consultancy to carry out an assessment and mapping
of RAIP and NAIP status within the Frame of CAADP
and FSS

Reference No.

AUC/DARBE/C/017

Category -

Sourcing

Cs

Sourcing
Method

INDV

Type of
Competition

ocC

Estimated Amount in US$

20,000.00

Financed By

Request Submission

Date

15-Jan-23

Invitation Date

20-Jan-23

Opening Date

10-Feb-23

Evaluation Date

3-Mar-23

Approval Date

10-Mar-23

Opening of
Financial

Proposal

15-Mar-23

Combined
Evalu

22-Mar-23

Approval Date Contract Vetting

29-Mar-23

5-Apr-23

12-Apr-23

Best practices and lessons learned on the Biennial
Rreview (BR) processes

AUC/DARBE/C/018

Cs

INDV

ocC

20,000.00

15-Jan-23

20-Jan-23

10-Feb-23

3-Mar-23

10-Mar-23

15-Mar-23

22-Mar-23

29-Mar-23

5-Apr-23

12-Apr-23

Best practices and lessons learned on the
development / review of Regional Agriculture
Investment Plans (RAIPs) and National Agriculture
Investment Plan (NAIPs)

AUC/DARBE/C/019

Cs

INDV

ocC

20,000.00

15-Jan-23

20-Jan-23

10-Feb-23

3-Mar-23

10-Mar-23

15-Mar-23

22-Mar-23

29-Mar-23

5-Apr-23

12-Apr-23

Consultancy (food safety experts) to support country
situational analysis and develop costed food safety
master plans

AUC/DARBE/C/020

Cs

INDV

ocC

186,300.00

15-Jan-23

20-Jan-23

10-Feb-23

3-Mar-23

10-Mar-23

15-Mar-23

22-Mar-23

29-Mar-23

5-Apr-23

12-Apr-23

Consultancy to develop data architecture for food
safety data hub

AUC/DARBE/C/021

Cs

INDV

ocC

17,500.00

15-Jan-23

20-Jan-23

10-Feb-23

3-Mar-23

10-Mar-23

15-Mar-23

22-Mar-23

29-Mar-23

5-Apr-23

12-Apr-23

Consultancy to develop digital portal based on AFSI
platform

AUC/DARBE/C/022

Cs

INDV

ocC

17,500.00

15-Jan-23

20-Jan-23

10-Feb-23

3-Mar-23

10-Mar-23

15-Mar-23

22-Mar-23

29-Mar-23

5-Apr-23

12-Apr-23

Interpretation and hosting virtual meeting for PACA
PPM

AUC/DARBE/C/023

Cs

INDV

ocC

38,700.00

15-Jan-23

20-Jan-23

10-Feb-23

3-Mar-23

10-Mar-23

15-Mar-23

22-Mar-23

29-Mar-23

5-Apr-23

12-Apr-23

Consultancy to support messaging, design and layout
of 12 communication materials

AUC/DARBE/C/024

Cs

INDV

ocC

35,000.00

15-Jan-23

20-Jan-23

10-Feb-23

3-Mar-23

10-Mar-23

15-Mar-23

22-Mar-23

29-Mar-23

5-Apr-23

12-Apr-23

Hire consultant who will coordinate PACA in West-
Central Africa

AUC/DARBE/C/025

Cs

INDV

ocC

92,400.00

15-Jan-23

20-Jan-23

10-Feb-23

3-Mar-23

10-Mar-23

15-Mar-23

22-Mar-23

29-Mar-23

5-Apr-23

12-Apr-23

Hire consultant to conduct project evaluation and
document learnings from the 12 countries which will
be packaged into a policy framework document for
scaling out to more AU Member States

AUC/DARBE/C/026

CSs

INDV

ocC

20,000.00

15-Jan-23

20-Jan-23

10-Feb-23

3-Mar-23

10-Mar-23

15-Mar-23

22-Mar-23

29-Mar-23

5-Apr-23

12-Apr-23

Consultancy to review current EOA Strategic Plan and
develop new EOA Strategic Plan

AUC/DARBE/C/027

CSs

INDV

ocC

15,000.00

15-Jan-23

20-Jan-23

10-Feb-23

3-Mar-23

10-Mar-23

15-Mar-23

22-Mar-23

29-Mar-23

5-Apr-23

12-Apr-23

Consultanty for 5 regional expeerts to support data
collection and capacity building for EOA Indicators in
CAADP BR Mechanism

AUC/DARBE/C/028

Cs

INDV

ocC

20,000.00

15-Jan-23

20-Jan-23

10-Feb-23

3-Mar-23

10-Mar-23

15-Mar-23

22-Mar-23

29-Mar-23

5-Apr-23

12-Apr-23

Hiring of a Consultant to conduct a regional journalist
workshop to widely disseminate BR findings

AUC/DARBE/C/029

Cs

INDV

ocC

20,000.00

15-Jan-23

20-Jan-23

10-Feb-23

3-Mar-23

10-Mar-23

15-Mar-23

22-Mar-23

29-Mar-23

5-Apr-23

12-Apr-23

Consultancy service to develop communication
materials showcasing CAADP/Malabo Declaration
(Video and Print)

AUC/DARBE/C/030

Cs

INDV

ocC

10,000.00

15-Jan-23

20-Jan-23

10-Feb-23

3-Mar-23

10-Mar-23

15-Mar-23

22-Mar-23

29-Mar-23

5-Apr-23

12-Apr-23

Consultancy service to develop CAADP E-BR,
DashBoard and online Communication toolkits

AUC/DARBE/C/031

Cs

INDV

oC

15,000.00

15-Jan-23

20-Jan-23

10-Feb-23

3-Mar-23

10-Mar-23

15-Mar-23

22-Mar-23

29-Mar-23

5-Apr-23

12-Apr-23

Consultancy service to develop the Knowledge
Management platform and products for the CAADP
Network

AUC/DARBE/C/032

Cs

INDV

ocC

15,000.00

15-Jan-23

20-Jan-23

10-Feb-23

3-Mar-23

10-Mar-23

15-Mar-23

22-Mar-23

29-Mar-23

5-Apr-23

12-Apr-23

Consultancy Services to develop tools and materials
to support RAIP and NAIP review process

AUC/DARBE/C/033

Cs

INDV

oC

10,000.00

15-Jan-23

20-Jan-23

10-Feb-23

3-Mar-23

10-Mar-23

15-Mar-23

22-Mar-23

29-Mar-23

5-Apr-23

12-Apr-23

Consultancy to develop an online CAADP Experts
Roster datebase

AUC/DARBE/C/034

Cs

INDV

ocC

15,000.00

15-Jan-23

20-Jan-23

10-Feb-23

3-Mar-23

10-Mar-23

15-Mar-23

22-Mar-23

29-Mar-23

5-Apr-23

12-Apr-23

Consultancy to develop a Policy for the BR data use

AUC/DARBE/C/035

Cs

INDV

ocC

7,000.00

15-Jan-23

20-Jan-23

10-Feb-23

3-Mar-23

10-Mar-23

15-Mar-23

22-Mar-23

29-Mar-23

5-Apr-23

12-Apr-23

Consultancy to facilitate Knowledeg sharing,
knolwedge transfer and peer learning on JSR and
NAIP implementation.

AUC/DARBE/C/036

Cs

INDV

ocC

7,000.00

15-Jan-23

20-Jan-23

10-Feb-23

3-Mar-23

10-Mar-23

15-Mar-23

22-Mar-23

29-Mar-23

5-Apr-23

12-Apr-23

Consultancy service for E-Procurement Implementation

AUC/SCMD/C/001

Cs

LCS

ocC

70,000.00

EU

2-Feb-23

9-Mar-23

8-Apr-23

29-Apr-23

6-May-23

11-May-23

18-May-23

25-May-23

1-Jun-23

8-Jun-23

Hire a consultancy firm to integrate the new e-procurement sy

AUC/SCMD/C/002

Cs

QCBS

ocC

270,866.00

EU

12-Jan-23

17-Jan-23

1-Feb-23

22-Feb-23

1-Mar-23

6-Mar-23

13-Mar-23

20-Mar-23

8-Mar-23

15-Mar-23

cosultancy service to digitalize Procurement Records

AUC/SCMD/C/003

Cs

LCS

oC

42,000.00

EU

27-Feb-23

4-Mar-23

25-Mar-23

15-Apr-23

22-Apr-23

27-Apr-23

4-May-23

11-May-23

18-May-23

25-May-23

Total

15,863,425.60




UnonC®)




Request

Description - - . . — Opening of .
(Value cannot exceed 250 Characters) Sourcing. M EEIfELCE] Aeit 1 WS Einanced By Submission. Invitation Date Opening Date Evaluation Date Approval Date Financial M Approval Date Contract Vetting M
Reference No. Category - Method Competition Date Evaluation Signing
Sourcing Proposal
Goods
Purchase of 5 Official Vehicles AUC/AFMD/G/001 GO RFQ DC $ 196,000.00 [Maintenance Fund| 20-Apr-2023 30-Apr-23 15-May-23 20-May-23 25-May-23 N/A N/A N/A 9-Jun-23 14-Jun-23
Procurement of Promotional items ( banners, booklets, bags USB AUC/CIDO/GI001 GO RFB DC $ 1,726.00 MS (100%) 4-Apr-23 9-Apr-23 24-Apr-23 15-May-23 22-May-23 N/A N/A N/A 6-Jun-23 11-Jun-23
;‘("rccuh:]‘;g Blank Flash drives with Label for dispatching summit working GO RFQ LC $ 5,000.00|  IPs (100%) 31-Mar-23 31-Mar-23 15-Apr-23 6-May-23 13-May-23 N/A N/A N/A 28-May-23 2-Jun-23
AUC/DCMP/G/001
Purchase of electronic forklift that will be used in the new constructed GO RFQ LC $ 30,000.00|  IPs (100%) 31-Mar-23 31-Mar-23 15-Apr-23 21-May-23 28-May-23 N/A N/A N/A 12-Jun-23 17-Jun-23
Printing workspace AUC/DCMP/G/002
Purchase of spare-parts for the newly acquired equipment - Five Unit
Offset Machine - Four Unit offset machine - Full color digital press - Large
format Laminating machine - Assembler - Three Knife Trimmer - GO RFQ ocC $ 40,000.00 MS 30-Aug-23 30-Aug-23 14-Sep-23 20-Oct-23 27-Oct-23 N/A N/A N/A 11-Nov-23 16-Nov-23
Photocopier - Heavy duty business and invitation card printer Heavy duty
numbering, perforating and creasing machine
AUC/DCMP/G/003
Purchase of 12M.5q. Full Colour Indoor LED Display with Complete GO RFQ oc $ 85,000.00  IPs (100%) 15Feb2023 | 15March23 30-Mar-23 5 May 23 15 May 23 N/A N/A N/A 30-May-23 4-Jun-23
System and Installation Accessories for Plenary Hall (OCC)
AUC/DCMP/G/004
Purchase of 2 (Two) 80 inch LED TVs for the Podium of Plenary Hall in GO RFQ LC $ 8,000.00|  IPs (100%) 15Feb2023 | 15March23 30-Mar-23 5 May 23 15 May 23 N/A N/A N/A 30-May-23 4-Jun-23
occ AUC/DCMP/G/005
f:'fﬁiﬁiﬁ: gl‘:\;crc(gsggr)'es for the Conference systems in Old GO RFQ oc $ 35,730.00|  MS (100%) 15 Feb 2023 15 March 23 30-Mar-23 5 May 23 15 May 23 N/A N/A N/A 30-May-23 4-Jun-23
AUC/DCMP/G/006
Installation Cost for LED Screen in Plenary Hall of OCC AUC/DCMP/G/007 GO RFQ LC $ 10,000.00 1P's(100%) 15 Feb 2023 15 March 23 30-Mar-23 5 May 23 15 May 23 N/A N/A N/A 30-May-23 4-Jun-23
Production of Stand Alone Banners AUC/ESTI/G/001 GO RFQ LC $ 1,360.00 MS(100%) 30-Aug-23 4-Sep-23 19-Sep-23 10-Oct-23 17-Oct-23 N/A N/A N/A 1-Nov-23 6-Nov-23
Procure Scanner AUC/ESTI/G/002 GO RFQ ocC $ 1,500.00 EU 1-Apr-23 6-Apr-23 21-Apr-23 12-May-23 19-May-23 N/A N/A N/A 3-Jun-23 8-Jun-23
Procure Laptop with docking station and acessories AUC/ESTI/G/003 GO RFQ oC $ 1,500.00 EU 2-Feb-23 7-Feb-23 22-Feb-23 15-Mar-23 22-Mar-23 N/A N/A N/A 6-Apr-23 11-Apr-23
Procure Desktop Computer AUC/ESTI/G/004 GO RFQ ocC $ 8,000.00 EU 1-Feb-23 6-Feb-23 21-Feb-23 14-Mar-23 21-Mar-23 N/A N/A N/A 5-Apr-23 10-Apr-23
Publication of booklet for AURG Il programme publicity AUC/ESTI/G/005 GO RFB ocC $ 3,520.00 EU 7-Aug-23 12-Aug-23 27-Aug-23 17-Sep-23 24-Sep-23 N/A N/A N/A 9-Oct-23 14-Oct-23
Printing and publishing of the AU Innovation Staregy AUC/ESTI/G/006 GO RFQ LC $ 1,250.00 EU 1-Jun-23 6-Jun-23 21-Jun-23 12-Jul-23 19-Jul-23 N/A N/A N/A 3-Aug-23 8-Aug-23
E';‘S’c;t':) ?;fgﬂ:g:;if;:’ggg;’:::}gfg‘ﬁﬁ (publications, banners, Roll- GO RFQ oc $ 50,000.00 EU 2-Feb-23 7-Feb-23 22-Feb-23 15-Mar-23 22-Mar-23 N/A N/A N/A 6-Apr-23 11-Apr-23
AUC/ESTI/G/007
Procure Branding and Promotional materials (publications, banners, Roll-
ups etc) for the New Space African Conference — Abidjan 2023 and GO RFQ ocC $ 20,000.00 EU 1-Feb-23 6-Feb-23 21-Feb-23 14-Mar-23 21-Mar-23 N/A N/A N/A 5-Apr-23 10-Apr-23
GMES and Africa Incubation and Acceleration (GAIA)
AUC/ESTI/G/008
Procure Branding and Promotional materials (publications, banners, Roll Go RFQ oc $ 15,000.00 EU 15-May-23 20-May-23 4-3un-23 25-Jun-23 2-3ul-23 N/A N/A N/A 17-Jul-23 22-3ul-23
ups etc) for the AfricaGIS Conference AUC/ESTI/G/009
Procure Branding and Promotional materials (publications, banners, Roll- GO RFQ oc $ 30,000.00 EU 15-May-23 20-May-23 4-Jun-23 25-Jun-23 2-Jul-23 N/A N/A N/A 17-Jul-23 22-Jul-23
ups etc) for the two GMES & Africa school days for girls AUC/ESTIG/010
Procure Office Equipment (Chairs; Printers; Peripheral devices;
specialised laptops/computers for image processing; Internet modems GO RFQ ocC $ 100,000.00 EU 2-Feb-23 7-Feb-23 22-Feb-23 15-Mar-23 22-Mar-23 N/A N/A N/A 6-Apr-23 11-Apr-23
etc) AUC/ESTI/G/011
Printing of 300 copies of the Business Directory AUC/ETTIM/G/001 GO RFQ LC $ 11,000.00 IPs 31-Mar-23 31-Mar-23 15-Apr-23 6-May-23 13-May-23 N/A N/A N/A 28-May-23 2-Jun-23
Promotional Material for Private Sector Forum AUC/ETTIM/G/002 GO RFQ LC 10, 000.00 IPs 23-Jun-23 31-Mar-23 15-Apr-23 21-May-23 28-May-23 N/A N/A N/A 12-Jun-23 17-Jun-23
Produce and disseminate the Africa's Development dynamics report GO RFQ LC $ 136,000.00 IPs 1-May-23 31-Mar-23 15-Apr-23 6-May-23 13-May-23 N/A N/A N/A 28-May-23 2-Jun-23
AUC/ETTIM/G/003
Prepare the 2023 African Integration Report and review the African GO RFQ LC $ 121,648.00 IPs 10-Apr-23 31-Mar-23 15-Apr-23 21-May-23 28-May-23 N/A N/A N/A 12-Jun-23 17-Jun-23
Multidimensional Regional Integration Index. AUC/ETTIM/G/004
Printing of materials — for CND Side Events (Drug Epidemiology Reports, GO RFQ oc $ 10,000.00|  PBUSA03 1-Mar-23 6-Mar-23 21-Mar-23 11-Apr-23 18-Apr-23 N/A N/A N/A 3-May-23 8-May-23
Mapping Report) Duration: Jan — March, 2023 AUC/HHS/G/001
Procurement of visibility materials - High Level Session on addressing Drug Use
and Substance Use Disorders among Youth, Women and Children. Duration: GO RFB ocC $ 15,000.00 PBUSAO03 1-Apr-23 6-Apr-23 21-Apr-23 12-May-23 19-May-23 N/A N/A N/A 3-Jun-23 8-Jun-23
April - June 2023 AUC/HHS/G/002
Printer Ink (Toners) AUC/IED/G/001 GO RFQ DC $ 1,000.00 MS(100%) 1-Mar-22 5-Mar-22 20-Mar-22 27-Mar-22 3-Apr-22 N/A N/A N/A 18-Apr-22 23-Apr-22
Purchase °L’l\"?'°a' Equipment to combat disease outbreaks and non- Go RFQ oc MS 25-Feb-2023 31-Mar-23 15-Apr-23 21-May-23 28-May-23 N/A N/A N/A 12-Jun-23 17-Jun-23
communicable diseases AUC/MHSD/G/001 $ 210,000.00
Purchase of Medicine and medical products and others. AUC/MHSD/G/002 GO RFQ ocC $ 759 852.32 MS 14-Feb-2023 31-Mar-23 15-Apr-23 21-May-23 28-May-23 N/A N/A N/A 12-Jun-23 17-Jun-23
Purchase of Laboratoty Consumables AUC/MHSD/G/003 GO RFQ ocC $ 89,908.00 MS 14-Feb-2023 31-Mar-23 15-Apr-23 21-May-23 28-May-23 N/A N/A N/A 12-Jun-23 17-Jun-23
Purchase °L’l\"?'°a' Equipment to combat disease outbreaks and non- Go RFQ oc MS 25-Feb-2023 31-Mar-23 15-Apr-23 21-May-23 28-May-23 N/A N/A N/A 12-Jun-23 17-Jun-23
communicable diseases AUC/MHSD/G/001 $ 210,000.00
Purchase of Medicine and medical products and others. AUC/MHSD/G/002 GO RFQ ocC 759,852.32 MS 14-Feb-2023 31-Mar-23 15-Apr-23 21-May-23 28-May-23 N/A N/A N/A 12-Jun-23 17-Jun-23
Purchase of Laboratoty Consumables AUC/MHSD/G/003 GO RFQ ocC 89,908.00 MS 14-Feb-2023 31-Mar-23 15-Apr-23 21-May-23 28-May-23 N/A N/A N/A 12-Jun-23 17-Jun-23
Procurement of IT equipment (Laptops, Docking Stations for the above
Laptops, Monitors for the above Docking Stations, Accessories and Spare GO RFQ DC $ 150,000.00 15-Aug-22 20-Aug-22 4-Sep-22 25-Sep-22 2-Oct-22 N/A N/A N/A 17-Oct-22 22-Oct-22
Parts for the current equipment (Printer Maintenance Kits, etc.....) AUC/MIS/GI015
IP Phone handset - IT Equipment - Purchasell AUC/MIS/G/O16 GO RFQ DC $ 37,100.00 15-Mar-22 20-Mar-22 4-Apr-22 25-Apr-22 2-May-22 N/A N/A N/A 17-May-22 22-May-22
Procurement of Switches box user with 1 year fitanium support and GO RFQ DC $ 72,900.00 15-Jul-22 20-Jul-22 4-Aug-22 25-Aug-22 1-Sep-22 N/A N/A N/A 16-Sep-22 21-Sep-22

maintenance

AUC/MIS/G/017




Description

Request

Opening of

(Value cannot exceed 250 Characters) Sourcing, Lype oL Of Stjatdineile Einanced By Submission. Invitation Date  ~ Opening Date  Evaluation Date Approval Date Einancial Combmgd Approval Date  Contract Vetting antract
Reference No. Category - Method Competition Date Evaluation Signing
: Proposal
Sourcing
gpg{a‘:e the datacenter storage capacity ,virtualize platform and Access Go RFQ DC 230,000.00 15-Aug-22 20-Aug-22 4-Sep-22 25-Sep-22 2-0ct-22 N/A N/A N/A 17-Oct-22 22-0ct-22
ontro AUC/MIS/G/018
Z'a"t‘ta'”t Network Performance and Network Scalability (Framework GO RFQ DC 12,500.00 15-Mar-22 20-Mar-22 4-Apr-22 25-Apr-22 2-May-22 N/A N/A N/A 17-May-22 22-May-22
ontract) AUC/MIS/NC/019
Procurement of Network Access and Distribution Switches, and Go RFQ DC 267,500.00 11-Feb-23 16-Feb-23 3-Mar-23 24-Mar-23 31-Mar-23 N/A N/A N/A 15-Apr-23 20-Apr-23
Advanced Network Security Feature AUC/MIS/G/020
Purchase of Surface Hub 2S 50-inch and 80-inch with:
** Accessories by Microsoft:
- Extended Hardware service for 2 years;
- Camera module for Surface Hub 2 S
 pen for Surface Hub 25 AUC/ODG/G/001 GO RFQ oc 30,000.00 | Partner (100%) Mar-23 Mar-23 16-Mar-23 Mar-23 Mar-23 N/A N/A N/A 16-Mar-23 21-Mar-23
** Other Accessories
- Wireless (Bluetooth)Keyboard
- Steel Case (Mobile Stand)
- Wall Mount
- Built-in UPS
Transcribing Machine/software/multipurpose printer for Investigation Go RFQ Lc 4,000.00|  MS (100%) 15-Jan-23 20-Jan-23 4-Feb-23 25-Feb-23 4-Mar-23 N/A N/A N/A 19-Mar-23 24-Mar-23
Division) AUC/OIO/G/002
Procurement of Armoured Personnel Carriers (APC) for ATMIS AUC/PAPS/CMD/G/O0L GO RFQ ocC 1,500,000.00 ROK 2/11/2023 16-Feb-23 3-Mar-23 24-Mar-23 31-Mar-23 N/A N/A N/A 15-Apr-23 20-Apr-23
Purchase of Medals and Accoutrements for ATMIS AUC/PAPS/CMD/G/002 GO RFQ ocC $ 1.000.000.00 EU(100%) 2-Feb-23 7-Feb-23 22-Feb-23 15-Mar-23 22-Mar-23 N/A N/A N/A 6-Apr-23 11-Apr-23
Production of audio/visual products- Documentary on the EU APSA IV
Programme- interviews with RECs/RMs, EU and AUC on the journey so o Sy b oy N N Ay Ay
far, Achievements, Challenges and way forward (in line with the EU GO ocC EU(100%) 3-Feb-23 8-Feb-23 23-Feb-23 16-Mar-23 23-Mar-23 N/A N/A N/A 7-Apr-23 12-Apr-23
Contribution Agreement). Booklets on the documentary to be produced. AUC/PAPS/CMDIG/003 RFQ 15.900.00
Design, produce and disseminate branded information and advocacy
products on EU APSA IV main components
(Booklet/Brochure/fliers/diaries/calendars/newsletters/Banners/Posters, GO ocC EU(100%) 4-Feb-23 9-Feb-23 24-Feb-23 17-Mar-23 24-Mar-23 N/A N/A N/A 8-Apr-23 13-Apr-23
press releases, fact sheets) - in line with the EU Contribution Agreement
on the APSA IV Programme AUC/PAPSICMD/G/004 RFQ 35,744.68
Procurement and installation of shelves at the Au continental Logistics GO oc 70,000.00 MS 5-Feb-23 10-Feb-23 25-Feb-23 18-Mar-23 25-Mar-23 N/A N/A N/A 9-Apr-23 14-Apr-23
Base in Douala, Cameroon. AUC/PAPS/CMD/G/005 RFQ
Z’;\;’e“;z:é‘gf;iiﬁ';;’gaé‘ig‘r%z;edge and communication on Democratic GO RFB oc $ 10,000.00 | EU-AUSPIV | 4-Oct-2023 9-0ct-2023 240ct23 | 14-Nov-2023 | 21-Nov-2023 NIA N/A NIA 6-Dec-23 11-Dec-23
AUC/PAPS/GCPD/G/001
Development of promotional materials, policy briefs and studies on
Constitutionalism, Rule of Law and Justice as well as training manuals GO RFQ LC $ 10,000.00 MS(100%) 2-Feb-2023 7-Feb-2023 22-Feb-23 15-Mar-2023 22-Mar-2023 N/A N/A N/A 6-Apr-23 11-Apr-23
and mainstreaming of ACDEG in school curricula. AUC/PAPS/GCPD/G/002
P”:f:ase °f£?mhs for the Resource Centre on Democracy, Governance Go RFB LC $ 10,000.00 |  EU(100%) 2-Feb-2023 7-Feb-2023 22-Feb-23 15-Mar-2023 | 22-Mar-2023 N/A N/A N/A 6-Apr-23 11-Apr-23
and Human Rights AUC/PAPS/GCPD/G/003
Purchase of items for the AU Human Rights Memorial Project GO RFQ oC $ 10,000.00 MS (100%) 4-Oct-2023 9-Oct-2023 24-Oct-23 14-Nov-2023 21-Nov-2023 N/A N/A N/A 6-Dec-23 11-Dec-23
AUC/PAPS/GCPD/G/004
Refill of the Heavy Duty Printer-Scanner GO RFQ LC $ 10,000.00 MS (100%) 2-Feb-2023 7-Feb-2023 22-Feb-23 15-Mar-2023 22-Mar-2023 N/A N/A N/A 6-Apr-23 11-Apr-23
AUC/PAPS/GCPD/G/005
Purchase of Jackets, t-shirts and caps for Human Rights Observers and GO RFQ LC $ 10,000.00 |  MS (100%) 2-Feb-2023 7-Feb-2023 22-Feb-23 15-Mar-2023 | 22-Mar-2023 N/A N/A N/A 6-Apr-23 11-Apr-23
Election Observers in AU MS AUC/PAPS/GCPD/G/006
Procurement of assorted items for Democracy and Electoral Assistance Go RFQ LC $ 10,000.00 |  MS (100%) 2-Feb-2023 7-Feb-2023 22-Feb-23 15-Mar-2023 | 22-Mar-2023 N/A NIA N/A 6-Apr-23 11-Apr-23
Unit AUC/PAPS/GCPD/G/007
Re-printing of AU Transtional Justice Palicy, Implemetation Roadmap GO RFQ oc $ 10,000.00 |  MS (100%) 4-0ct-2023 9-0ct-2023 24-0ct-23 14-Nov-2023 | 21-Nov-2023 N/A N/A N/A 6-Dec-23 11-Dec-23
and Report of Consultation on the AUTJ Poilcy AUC/PAPS/GCPD/G/008
Designing and printing of AU Ten-years Human Rights Action Plan AUC/PAPS/GCPDIG/009 GO RFQ LC $ 10,000.00 MS (100%) 2-Feb-2023 7-Feb-2023 22-Feb-23 15-Mar-2023 22-Mar-2023 N/A N/A N/A 6-Apr-23 11-Apr-23
Provide equipement ( computers, copying machine, printers to three IFA- PAPS
national SSR coordination offices from Member States including Gambia, GO RFQ LC 25,000.00 (100%) 15-Feb-2023 20-Feb-2023 7-Mar-23 27-Mar-2023 6-Apr-2023 N/A N/A N/A 21-Apr-23 26-Apr-23
Madagascar and Mali AUC/PAPS/GCPDI/G/010
Purchase 1 colour printer, 1 UPS - back-up, heavy duty printer-scanner,
refill of the heavy duty printer- scanner for the Post-conflict Reconstruction GO RFQ LC 20,000.00 P 15-Feb-2023 20-Feb-2023 7-Mar-23 27-Mar-2023 6-Apr-2023 N/A N/A N/A 21-Apr-23 26-Apr-23
Unit AUC/PAPS/GCPD/G/011
Branding & printing of promotional materials for the AU PCRD Centre:
2023 Diary and calendar, caps, t-shirts, bottles, umbrellas, mugs o . Mar. Mar. . A o
stationary, USB flash disk, letterhead, envelopes, writing pad, wire band GO RFQ LC 25,000.00 IP &MS 15-Feb-2023 20-Feb-2023 7-Mar-23 27-Mar-2023 6-Apr-2023 N/A N/A N/A 21-Apr-23 26-Apr-23
notebook etc. AUC/PAPS/GCPDIG/012
Layout, design and translate e-reports on PCRD and print AUC/PAPS/GCPD/G/013 GO RFQ LC 15,000.00 P 15-Feb-2023 20-Feb-2023 7-Mar-23 27-Mar-2023 6-Apr-2023 N/A N/A N/A 21-Apr-23 26-Apr-23
Purchase of one Mercedes, one Toyota Prado and one mini toyota 15
seater bus for logistics support services for the AU Post-conflict GO RFQ LC 150,000.00 MS 15-Feb-2023 20-Feb-2023 7-Mar-23 27-Mar-2023 6-Apr-2023 N/A N/A N/A 21-Apr-23 26-Apr-23
Reconstruction and Development, Cairo, Egypt AUC/PAPS/GCPD/G/014
Purchase of office equipment and supplies including consummables for
the AU Centre for Post-conflict Reconstruction and Development, Cairo, GO RFQ LC 25,000.00 P 15-Feb-2023 20-Feb-2023 7-Mar-23 27-Mar-2023 6-Apr-2023 N/A N/A N/A 21-Apr-23 26-Apr-23

Egypt

AUC/PAPS/GCPD/G/015




Description

Request

Opening of

(Value cannot exceed 250 Characters) Sourcing. M EEIfELCE] Aeit 1 WS Einanced By Submission. Invitation Date ~ Opening Date  Evaluation Date Approval Date Financial M Approval Date Contract Vetting M
Reference No. Category - Method Competition Date Evaluation Signing
Sourcing Proposal
Purchase of office furniture, safe, coat hangers, fire extinguisher, water
dispensers, refrigerators, microwaves, kitchen cutlery and crockery at the o . Mar Mar . A o
AU Centre for Post-conflict Reconstruction and Development, Cairo, GO RFQ LC $ 10,000.00 IP & MS 15-Feb-2023 20-Feb-2023 7-Mar-23 27-Mar-2023 6-Apr-2023 N/A N/A N/A 21-Apr-23 26-Apr-23
Egypt AUC/PAPS/GCPD/G/016
Purchase of video conference (equipment and installation) for the AU GO RFQ LC $ 10,000.00 IP & MS 15-Feb-2023 | 20-Feb-2023 7-Mar-23 27-Mar-2023 6-Apr-2023 N/A N/A N/A 21-Apr-23 26-Apr-23
Post-conflict Reconstruction and Development, Cairo, Egypt
AUC/PAPS/GCPD/G/017
Purchase of computers (Lenovo desktop and laptops, printers of AU
specification) for the AU Post-conflict Reconstruction and Development, GO RFQ LC $ 10,000.00 IP &MS 15-Feb-2023 20-Feb-2023 7-Mar-23 27-Mar-2023 6-Apr-2023 N/A N/A N/A 21-Apr-23 26-Apr-23
Cairo, Egypt, AUC/PAPS/GCPD/G/018
Purchase of printing services for the AU Post-conflict Reconstruction and GO RFQ LC $ 10,000.00 IP & MS 15-Feb-2023 | 20-Feb-2023 7-Mar-23 27-Mar-2023 6-Apr-2023 N/A N/A N/A 21-Apr-23 26-Apr-23
Development, Cairo, Egypt AUC/PAPS/GCPD/G/019
"aym:t' design and printing of PCRD and African Solidarity Initiative GO RFQ LC $ 10,000.00 IP&MS 15-Feb-2023 | 20-Feb-2023 7-Mar-23 27-Mar-2023 6-Apr-2023 N/A N/A N/A 21-Apr-23 26-Apr-23
reports AUC/PAPS/GCPD/G/020
Procurement of related infrastructure/ software for operationalisation of
the Partnerships Management and Resource Mobilisation Information GO RFP ocC $ 148,000.00 IPs (100%) 1-Mar-23 6-Mar-2023 21-Mar-23 10-Apr-2023 20-Apr-2023 N/A N/A N/A 5-May-23 10-May-23
System (Centralization of funds)
AUC/PMRM/G/001
Printing of Agenda 2063 DRM Technical Guides AUC/PMRM/G/002 GO LCS LC $ 30,000.00 IPs (100%) 24-Apr-23 29-Apr-2023 14-May-23 3-Jun-2023 13-Jun-2023 N/A N/A N/A 28-Jun-23 3-Jul-23
Procurement of laptops and projector for ClimSA project AUC/SEBE/G/001 GO RFQ LC $ 23,000.00 EU(100%) 05/Jan/23 10-Jan-23 13-Jan-23 16-Jan-23 19-Jan-23 23-Jan-23 26-Jan-23 30-Jan-23 7-Feb-23 10-Feb-23
Procurement of printers for the ClimSA project AUC/SEBE/G/002 GO RFQ LC $ 15,000.00 EU(100%) 05/Jan/23 10-Jan-23 13-Jan-23 16-Jan-23 19-Jan-23 23-Jan-23 26-Jan-23 30-Jan-23 7-Feb-23 10-Feb-23
Procurement of servers for ECCAS ClimSA AUC/SEBE/G/003 GO RFQ LC $ 100,000.00 EU(100%) 05/Jan/23 10-Jan-23 13-Jan-23 16-Jan-23 19-Jan-23 23-Jan-23 26-Jan-23 30-Jan-23 7-Feb-23 10-Feb-23
Acquisition of Camera AUC/SEBE/G/004 GO RFQ ocC $ 5,000.00 EU 1-Jan-23 6-Jan-23 13-Jan-23 17-Jan-23 20-Jan-23 N/A N/A N/A 20-Feb-23 24-Feb-23
Acquisition T-Shirt, Cup, Cap (visibility materials) AUC/SEBE/G/005 GO RFQ oc $ 9,000.00 EU 1-Jan-23 6-Jan-23 13-Jan-23 17-Jan-23 20-Jan-23 N/A N/A N/A 20-Feb-23 24-Feb-23
Purchase of Laptop AUC/SEBE/G/006 GO RFQ ocC $ 20,000.00 EU 1-Jan-23 6-Jan-23 13-Jan-23 17-Jan-23 20-Jan-23 N/A N/A N/A 20-Feb-23 24-Feb-23
Visibility materials for ClimSA (flyers, t-shirts, cups, banners, flyer, bags, Go RFQ Lc $ 50,00000|  EU(100%) 05/Jan/23 10-Jan-23 13-Jan-23 16-Jan-23 19-Jan-23 23-Jan-23 26-Jan-23 30-Jan-23 7-Feb-23 10-Feb-23
pens, smugs, calendars, diary, umbrellas, etc) AUC/SEBE/G/007
Production of publicity material such as posters and banners GCCA+ AU GO RFQ LC $ 10,000.00|  EU(100%) 15-June-23 20-June-23 25-June-23 30-June-23 1-July-23 20-July-23 25-July-23 28-July-23 1-August-23 4-August-23
component AUC/SEBE/G/008
Production of publicity material such as posters and banners GCCA* GO RFQ LC $ 10,000.00|  EU(100%) 15-June-23 20-June-23 25-June-23 30-June-23 1-July-23 20-July-23 25-July-23 28-July-23 1-August-23 4-August-23
ECCAS component AUC/SEBE/G/009
Procument of stationery ECCAS Component AUC/SEBE/G/010 GO RFQ LC $ 1,080.00 EU(100%) 15-June-23 20-June-23 25-June-23 30-June-23 1-July-23 20-July-23 25-July-23 28-July-23 1-August-23 4-August-23
Procurement of desktop, monitor Laptop Printer Photocopier and for GO RFQ Lc EU(100%) 15-June-23 20-June-23 25-June-23 30-June-23 1-July-23 20-July-23 25-July-23 28-July-23 1-August23 | 4-August-23
GCCA+ AU Component AUC/SEBE/G/011 $ 36,000.00
Confection Banners for DRR Unit AUC/SEBE/G/012 GO RFQ ocC $ 15,000.00 EU 1-Jan-23 6-Jan-23 13-Jan-23 17-Jan-23 20-Jan-23 N/A N/A N/A 20-Feb-23 24-Feb-23
Purchase of Spare Parts AUC/OSSS/G/001 GO RFB LC $ 24,350.00 MS (100%) 6-Feb-23 11-Feb-23 13-Mar-23 3-Apr-23 10-Apr-23 N/A N/A N/A 17-Apr-23 24-Apr-23
Procurement of 200W LED flood Lights AUC/OSSS/G/003 GO RFB LC $ 5,000.00 MS(100%) 3-Apr-23 8-Apr-23 29-Apr-23 20-May-23 27-May-23 N/A N/A N/A 3-Jun-23 10-Jun-23
Purchase of 32 inch LED CCTV Monitor AUC/OSSS/G/004 GO RFQ LC $ 4,500.00 MS (100%) 2-Feb-23 7-Feb-23 14-Feb-23 21-Feb-23 28-Feb-23 N/A N/A N/A 7-Mar-23 14-Mar-23
Purchase of Battries AUC/OSSS/G/005 GO RFQ LC $ 168.00 MS(100%) 02-Feb-23 7-Feb-23 14-Feb-23 21-Feb-23 28-Feb-23
Purchase of Security Uniforms AUC/OSSS/G/006 GO RFQ LC $ 90,000.00 MS(100%) 08-Feb-23 13-Feb-23 20-Feb-23 27-Feb-23 6-Mar-23
Procurement of stationery and office supplies AUC/SCMD/G/001 GO RFB ocC $ 84,278.42 |[MS (100%) 3-Feb-23 8-Feb-23 10-Mar-23 31-Mar-23 7-Apr-23 N/A N/A N/A 14-Apr-23 21-Apr-23
Procurement of other supplies AUC/SCMD/G/002 GO RFQ ocC $ 12,807.29 [MS (100%) 3-Feb-23 8-Feb-23 1-Mar-23 22-Mar-23 29-Mar-23 N/A N/A N/A 5-Apr-23 12-Apr-23
Procurement of refreshments AUC/SCMD/G/003 GO RFQ LC $ 3,460.21 |MS (100%) 3-Feb-23 8-Feb-23 15-Feb-23 22-Feb-23 1-Mar-23 N/A N/A N/A 8-Mar-23 15-Mar-23
procurement of cleaning materials AUC/SCMD/G/004 GO RFQ LC $ 6,688.29 (MS (100%) 3-Feb-23 8-Feb-23 10-Mar-23 31-Mar-23 7-Apr-23 N/A N/A N/A 14-Apr-23 21-Apr-23
purchase of printing items AUC/SCMD/G/005 GO RFB ocC $ 46,886.73 [MS (100%) 3-Feb-23 8-Feb-23 1-Mar-23 22-Mar-23 29-Mar-23 N/A N/A N/A 5-Apr-23 12-Apr-23
purchase of IT supplies and accessories AUC/SCMD/G/006 GO RFQ ocC $ 31,626.72 [MS (100%) 3-Feb-23 8-Feb-23 15-Feb-23 22-Feb-23 1-Mar-23 N/A N/A N/A 8-Mar-23 15-Mar-23
Purchase of furniture and fixture AUC/SCMD/G/007 GO RFQ LC $ 27,600.00 |MS (100%) 3-Feb-23 8-Feb-23 1-Mar-23 22-Mar-23 29-Mar-23 N/A N/A N/A 5-Apr-23 12-Apr-23
Purchase of office equipment AUC/SCMD/G/008 GO RFQ LC $ 49,800.00 |MS (100%) 3-Feb-23 8-Feb-23 15-Feb-23 22-Feb-23 1-Mar-23 N/A N/A N/A 8-Mar-23 15-Mar-23
Purchase of ceremonial items, Carpets, Chair covers and umbrellas, T- AUC/PRO/G/001 GO RFQ Lc MS 3-Apr-23 8-Apr-23 29-Apr-23 20-May-23 27-May-23 N/A N/A N/A 3-Jun-23 10-Jun-23
SHIRTS, CAPS $ 15,000.00
Total $ 7,757,644.98
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Renovation of AU- New York office AUC/AFMD/W/003 50,000.00 Ma'?j:gnce 5-May-23 11-Mar-23 26-Mar-23 10-Apr-23 17-Apr-23 N/A N/A N/A N/A N/A

Renovation of Building C AUC/AFMD/W/001 340,000.00 10-May-23 11-Mar-23 10-Apr-23 25-Apr-23 2-May-23 7-May-23 14-May-23 21-May-23 20-Jun-23 25-Jun-23

Renovation perimeter old building fence AUC/AFMD/W/002 155,000.00 1-Apr-23 11-Mar-23 10-Apr-23 25-Apr-23 2-May-23 7-May-23 14-May-23 21-May-23 20-Jun-23 25-Jun-23

Renovation of AU- Brussels office AUC/AFMD/W/004 50,000.00 Ma'?j:gnce 20-Jun-23 11-Mar-23 26-Mar-23 10-Apr-23 17-Apr-23 N/A N/A N/A N/A N/A

Renovate the Medical facilities to accommodate the newly purchased medical
equipment

Procurement of construction services for the construction of the AU Medical
Training Center.

AUC/MHSD/W/001 80,000.00 MS 10-May-23 11-Mar-23 10-Apr-23 25-Apr-23 2-May-23 7-May-23 14-May-23 21-May-23 20-Jun-23 25-Jun-23

AUC/PAPS/CMD/W/001 4,000,000.00 ROK 2/12/2023 11-Mar-23 10-Apr-23 25-Apr-23 2-May-23 7-May-23 14-May-23 21-May-23 20-Jun-23 25-Jun-23

Construction of the AU Human Rights Memorial as per Assembly Decision AUC/PAPS/GCPD/W/001 330,000.00 MS (100%) 2-Feb-2023 11-Mar-23 10-Apr-23 25-Apr-23 2-May-23 7-May-23 14-May-23 21-May-23 20-Jun-23 25-Jun-23

Total 5,005,000.00
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Non-Consultancy Services

Supply and install a Global Positioning System(GPS) to the remaining AUC’s

S N AUC/AFMD/NC/001 NC RFQ $ 15,000.00 Member State 11-Mar-23 11-Mar-23 26-Mar-23 10-Apr-23 17-Apr-23 N/A N/A N/A N/A N/A
official pool vehicles. Lc
Development and hosting of the program Website and digital platforms AUC/ESTI/NC/001 NC RFQ oc $ 35,000.00 EU 1-Feb-23 6-Feb-23 13-Feb-23 6-Mar-23 13-Mar-23 N/A N/A N/A 20-Mar-23 27-Mar-23
Production and Dissemination of GMES promotional materials and media (Short NC $ 30,000.00 1-Feb-23
Films, Digital Audio, print and Promotional content and related activities AUC/ESTI/NC/002 RFQ EU 6-Feb-23 13-Feb-23 6-Mar-23 13-Mar-23 N/A N/A N/A 20-Mar-23 27-Mar-23
ocC
Subscription for access to various media items and platforms (photographs; AUC/ESTINC/003 NC RFQ $ 20,000.00 EU 1-Mar-23 6-Mar-23 13-Mar-23 3-Apr-23 10-Apr-23 N/A N/A N/A 17-Apr-23 24-Apr-23
audio; video, print etc) ocC
Procure services (such as EO capacity building expert) for Organisation of NC $ 15,000.00 15-Jan-23
Team building for PMU and Consortia AUC/ESTI/NC/004 RFQ oc EU 20-Jan-23 27-Jan-23 17-Feb-23 24-Feb-23 N/A N/A N/A 3-Mar-23 10-Mar-23
Procure services; facilities and equipment for GMES and Africa Phase-2 First NC $ 50,000.00
Continental Forum (video production; interpretation equipment/services; audio AUC/ESTINC/005 RFQ EU 1-Jun-23 6-Jun-23 13-Jun-23 4-Jul-23 11-Jul-23 N/A N/A N/A 18-Jul-23 25-Jul-23
and lighting; transportation etc)
ocC
Procure services for New Space African Conference — Abidjan 2023 and GMES NC $ 30,000.00 1-Mar-23
and Africa Incubation and Acceleration (GAIA) (video production; interpretation AUC/ESTI/NC/006 RFQ EU 6-Mar-23 13-Mar-23 3-Apr-23 10-Apr-23 N/A N/A N/A 17-Apr-23 24-Apr-23
equipment/services; audio and lighting etc) oc
Procure services; facilities and equipment for AfricaGIS Conference (video NC $ 25,000.00
production; interpretation equipment/services; audio and lighting; transportation AUC/ESTI/NC/007 RFQ EU 1-Apr-23 6-Apr-23 13-Apr-23 4-May-23 11-May-23 N/A N/A N/A 18-May-23 25-May-23
etc) ocC
Procure services; facilities and equipment for Second GMES & Africa Women NC $ 15,000.00 1-Apr-23
Workshop (video production; interpretation equipment/services; audio and AUC/ESTI/NC/008 RFQ oc EU 6-Apr-23 13-Apr-23 4-May-23 11-May-23 N/A N/A N/A 18-May-23 25-May-23
Procure services; facilities and equipment for GMES & Africa school days for AUC/ESTIINC/009 NC RFQ oc $ 40,000.00 EU 1-May-23 6-May-23 13-May-23 3-Jun-23 10-Jun-23 N/A N/A N/A 17-Jun-23 24-Jun-23
Procure services; facilities and equipment for GMES & Africa Hackathon (video NC $ 15,000.00 1-Mar-23
production; interpretation equipment/services; audio and lighting; transportation AUC/ESTI/NC/010 RFQ EU 6-Mar-23 13-Mar-23 3-Apr-23 10-Apr-23 N/A N/A N/A 17-Apr-23 24-Apr-23
etc) ocC
Procure services; facilities and equipment for Workshop on Entrepreneurship in NC $ 15,000.00
EO AUC/ESTI/NC/011 RFQ oc EU 1-Mar-23 6-Mar-23 13-Mar-23 3-Apr-23 10-Apr-23 N/A N/A N/A 17-Apr-23 24-Apr-23
Procure services; facilities and equipment for 4 Continental working Group NC $ 40,000.00 1-Mar-23
Workshops_on EO for GMES services (water and natural resources; marine AUC/ESTINC/012 RFQ EU 6-Mar-23 13-Mar-23 3-Apr-23 10-Apr-23 N/A N/A N/A 17-Apr-23 24-Apr-23
and costal areas) (video production; interpretation equipment/services; audio
and lighting; transportation etc) ocC
Procure services; facilities and equipment for GMES & Africa Academia NC $ 15,000.00
Network Workshop (video production; interpretation equipment/services; audio AUC/ESTI/NC/013 RFQ EU 1-Mar-23 6-Mar-23 13-Mar-23 3-Apr-23 10-Apr-23 N/A N/A N/A 17-Apr-23 24-Apr-23
and lighting; transportation etc) ocC
Procure services; facilities and equipment for GMES & Africa PCAC and NC $ 15,000.00 1-Mar-23
Technical Committee meetings (video production; interpretation AUC/ESTI/NC/014 RFQ EU 6-Mar-23 13-Mar-23 3-Apr-23 10-Apr-23 N/A N/A N/A 17-Apr-23 24-Apr-23
equipment/services; audio and lighting; transportation etc) ocC
Conference package/ services for AURG ll Science forum (Addis Ababa, AUC/ESTINC/015 NC RFQ EU 17-Oct-23 22-0ct-23 20-0ct-23 19-Nov-23 26-Nov-23 NIA N/A NIA 3-Dec-23 10-Dec-23
Ethiopia) ocC $ 9,000.00
Printing and Publishing of advocacy materials AUC/ESTI/NC/016 NC RFQ LC $ 7,600.00 MS(100%) 9-Jan-23 14-Jan-23 21-Jan-23 11-Feb-23 18-Feb-23 N/A N/A N/A 25-Feb-23 4-Mar-23
Advertising Materials AUC/ESTI/NC/017 NC RFQ LC $ 3,000.00 MS(100%) 9-Jan-23 14-Jan-23 21-Jan-23 11-Feb-23 18-Feb-23 N/A N/A N/A 25-Feb-23 4-Mar-23
Software and Applications - Roll out HRIS upgrades and enhancements and AUC/HRM/NC/001 NC RFP $ 100,000.00|  AfDB-ICBP 15-Mar-22 20-Mar-22 27-Mar-22 17-Apr-22 24-Apr-22 N/A N/A N/A 1-May-22 8-May-22
configure required changes OoP
Software and Applications - Develop an Helpdesk module within the HRIS AUC/HRM/NC/002 NC RFP op $ 21,000.00 | JFA (BasketFund) 15-Jun-22 20-Jun-22 27-Jun-22 18-Jul-22 25-Jul-22 N/A N/A N/A 1-Aug-22 8-Aug-22
Organise Workshop to: Expand AU HR Community with an online platform and
share new AU ways, policies and processes. Managers access to relevant AUC/HRM/NC/003 NC RFQ $ 86,220.00 AfDB-ICBP 15-Jun-22 20-Jun-22 27-Jun-22 18-Jul-22 25-Jul-22 N/A N/A N/A 1-Aug-22 8-Aug-22
information regarding their staff (DSA, Tickets and Conference costs) Lc
Rental of Online Platform - Roll out 3 career fairs (youth, women and less AUC/HRM/NC/004 NC RFQ $ g,333.33| MembersS@es | g paron 20-Mar-22 27-Mar-22 17-Apr-22 24-Apr-22 NIA N/A N/A 1-May-22 8-May-22
represented countries) - 1st Lc PB
Rental of Online Platform - Roll out 3 career fairs (youth, women and less AUC/HRM/NC/005 NC RFQ $ 833333 | Memberstaies | g \a00 20-May-22 27-May-22 17-Jun-22 24-Jun-22 NIA N/A N/A 1-Jul-22 8-Jul-22
represented countries) - 2nd Lc PB
Rental of Online Platform - Roll out 3 career fairs (youth, women and less AUC/HRM/NC/006 NC RFQ $ g,333.33| MembersS@es | g n 000 20-Aug-22 27-Aug-22 17-Sep-22 24-Sep-22 NIA N/A N/A 1-0ct-22 8-0ct-22
represented countries) - 3rd Lc PB
. . - Member States
Training and capacity building - Enhance new staff welcome program AUC/HRM/NC/007 NC RFQ $ 21,500.00 PB 15-Mar-22 20-Mar-22 27-Mar-22 17-Apr-22 24-Apr-22 N/A N/A N/A 1-May-22 8-May-22
LC
Organise Workshop to: Design and develop the "Maximize Your Talent" (MYT) AUC/HRM/NC/008 NC RFQ $ 11,000.00 | JFA (BasketFund) |  15-Jul-22 20-Jul-22 27-Jul-22 17-Aug-22 24-Aug-22 N/A N/A N/A 31-Aug-22 7-Sep-22
Academy for line staff to promote career development (HR retreat) Lc
Software and Applications - Implement a new ER tracking system AUC/HRM/NC/009 NC RFP LC $ 20,000.00 | JFA (BasketFund) 15-Apr-22 20-Apr-22 27-Apr-22 18-May-22 25-May-22 N/A N/A N/A 1-Jun-22 8-Jun-22
Training and Capacity Building - Expand mandatory training (physical) to all staff| ey ncj010 NC RFQ $ 15,000.00 | JFA (BasketFund)|  15-Mar-22 20-Mar-22 27-Mar-22 17-Apr-22 24-Apr-22 N/A N/A N/A 1-May-22 8-May-22
on sexual harassment identification, prevention, elimination, and responsibilities e
Maintenance of Medical Equipment(Framework Contracts) AUC/MHSD/NC/001 NC RFB oc $ 236.206.00 MS 11-Feb-23 16-Feb-23 9-Mar-23 30-Mar-23 6-Apr-23 11-Apr-23 18-Apr-23 25-Apr-23 2-May-23 9-May-23
Upgrade/Replacement the Integrated Medical Record System (IMRS) AUC/MHSD/NC/002 NC DIR oc $ 80.000.00 MS 15-Aug-22 20-Aug-22 27-Aug-22 17-Sep-22 24-Sep-22 N/A N/A N/A 1-Oct-22 8-Oct-22
Updating knowledge and skills of medical staff in detection, managementand | ;1o /nci003 NC RFQ MS 15-Mar-22 20-Mar-22 27-Mar-22 17-Apr-22 24-Apr-22 N/A N/A N/A 1-May-22 8-May-22
response to disease outbreaks and non-communicable diseases oc $ 50.000.00
Sensitization of AU staff in Medical Assistance Plan and HIV/AIDS in work AUC/MHSD/NC/004 NC RFQ MS 15-Jul-22 20-Jul-22 27-3ul-22 17-Aug-22 24-Aug-22 N/A N/A N/A 31-Aug-22 7-Sep-22
place policy oc $ 15,000.00
Collaboration with African Member States and Medical and Health Institutions
on Research, Development, Training and Technological Innovations in Health AUC/MHSD/NC/005 NC RFQ MS 15-Aug-22 20-Aug-22 27-Aug-22 17-Sep-22 24-Sep-22 N/A N/A N/A 1-Oct-22 8-Oct-22
Services Delivery oc $ 20.000.00
Specialized upgrade and maintenance of Telemedicine facilities AUC/MHSD/NC/006 NC RFQ oc $ 40.000.00 MS 15-Mar-22 20-Mar-22 27-Mar-22 17-Apr-22 24-Apr-22 N/A N/A N/A 1-May-22 8-May-22
Maintenance of Medical Equipment(Framework Contracts) AUC/MHSD/NC/001 NC RFB oc $ 236.206.00 MS 11-Feb-23 16-Feb-23 23-Feb-23 16-Mar-23 23-Mar-23 N/A N/A N/A 30-Mar-23 6-Apr-23
Upgrade/Replacement the Integrated Medical Record System (IMRS) AUC/MHSD/NC/002 NC DIR oc $ 80.000.00 MS 15-Aug-22 20-Aug-22 27-Aug-22 17-Sep-22 24-Sep-22 N/A N/A N/A 1-Oct-22 8-Oct-22
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Updating knowledge and skills of medical staff in detection, management and
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. . . AUC/MHSD/NC/003 NC RFQ MS 15-Mar-22 20-Mar-22 27-Mar-22 17-Apr-22 24-Apr-22 N/A N/A N/A 1-May-22 8-May-22
response to disease outbreaks and non-communicable diseases oc $ 50.000.00
Sensitizati f AU staff in Medical Assist Pl d HIV/AIDS i k
ensitization of AU staff in Medical Assistance Plan and HIV/AIDS in wor AUC/MHSD/NC/004 NC RFQ MS 15-Jul-22 20-Jul-22 27-3ul-22 17-Aug-22 24-Aug-22 N/A N/A N/A 31-Aug-22 7-Sep-22
place policy oc $ 15,000.00
Collaboration with African Member States and Medical and Health Institutions
on Research, Development, Training and Technological Innovations in Health AUC/MHSD/NC/005 NC RFQ MS 15-Aug-22 20-Aug-22 27-Aug-22 17-Sep-22 24-Sep-22 N/A N/A N/A 1-Oct-22 8-Oct-22
Services Delivery oc $ 20,000.00
Specialized upgrade and maintenance of Telemedicine facilities AUC/MHSD/NC/006 NC RFQ oc $ 40,000.00 MS 15-Mar-22 20-Mar-22 27-Mar-22 17-Apr-22 24-Apr-22 N/A N/A N/A 1-May-22 8-May-22
Procure and deploy a Data leakage/ Loss Prevention solution AUC/MIS/NC/009 NC LCS ocC $ 100,000.00 15-Aug-22 20-Aug-22 27-Aug-22 17-Sep-22 24-Sep-22 N/A N/A N/A 1-Oct-22 8-Oct-22
Procure and deploy identity service Engine( ISE) advanced security Feature AUC/MIS/NC/010 NC LCS ocC $ 175,000.00 15-Mar-22 20-Mar-22 27-Mar-22 17-Apr-22 24-Apr-22 N/A N/A N/A 1-May-22 8-May-22
Procure and install advanced security protection features AUC/MIS/NC/011 NC LCS DC $ 140,000.00 15-Jul-22 20-Jul-22 27-Jul-22 17-Aug-22 24-Aug-22 N/A N/A N/A 31-Aug-22 7-Sep-22
Licence Services AUC/MIS/NC/012 NC LCS DC $ 5,000.00 15-Aug-22 20-Aug-22 27-Aug-22 17-Sep-22 24-Sep-22 N/A N/A N/A 1-Oct-22 8-Oct-22
Procurement of Application Development tools and Licenses AUC/MIS/NC/013 NC LCS DC $ 20,000.00 15-Mar-22 20-Mar-22 27-Mar-22 17-Apr-22 24-Apr-22 N/A N/A N/A 1-May-22 8-May-22
Business Processes Automation - Procurment of Licenses and Tools for AUC/MIS/C/014 NC LCS oc $ 30,000.00 11-Feb-23 16-Feb-23 23-Feb-23 16-Mar-23 23-Mar-23 N/A N/A N/A 30-Mar-23 6-Apr-23
Building Business Intelligence and Data warhouses
Performance audit training AUC/OIO/NC/001 NC LCS LC $ 32,000.00 AfDB(100%) 1-Apr-23 6-Apr-23 6-May-23 27-May-23 3-Jun-23 8-Jun-23 15-Jun-23 22-Jun-23 29-Jun-23 6-Jul-23
Forensic Auditing training AUC/OIO/NC/002 NC LCS LC $ 16,000.00 AfDB(100%) 5-May-23 10-May-23 25-May-23 15-Jun-23 22-Jun-23 N/A N/A N/A 29-Jun-23 6-Jul-23
Data Analytics Training AUC/OIO/NC/003 NC LCS LC $ 28,000.00 AfDB(100%) 12-Apr-23 17-Apr-23 8-May-23 29-May-23 5-Jun-23 N/A N/A N/A 12-Jun-23 19-Jun-23
Cyber Security Training AUC/OIO/NC/004 NC LCS LC $ 8,000.00 AfDB(100%) 12-Mar-23 17-Mar-23 7-Apr-23 28-Apr-23 5-May-23 N/A N/A N/A 12-May-23 19-May-23
Attend Compulsory Professional Trainings AUC/OIO/NC/005 NC LCS LC $ 40,000.00 EU(100%) 12-Feb-23 17-Feb-23 10-Mar-23 31-Mar-23 7-Apr-23 N/A N/A N/A 14-Apr-23 21-Apr-23
ggg:sdl';‘%g;vcvzf: Management software with all the functions & Digital AUC/OIO/NC/006 NC LcS DC $ 60,000.00 | AfDB(100%) 15-Jan-23 20-Jan-23 27-Jan-23 17-Feb-23 24-Feb-23 1-Mar-23 8-Mar-23 15-Mar-23 22-Mar-23 29-Mar-23
Licenses of Software (Audit Management and Investigation software, ACL) AUC/OIO/NC/007 NC LCS DC $ 54,493.00 MS(100%) 15-Jan-23 20-Jan-23 27-Jan-23 17-Feb-23 24-Feb-23 1-Mar-23 8-Mar-23 15-Mar-23 22-Mar-23 29-Mar-23
Audit Management Software AUC/OIO/NC/008 NC LCS ocC $ 230,000.00 AfDB(100%) 15-Jan-23 20-Jan-23 27-Jan-23 17-Feb-23 24-Feb-23 1-Mar-23 8-Mar-23 15-Mar-23 22-Mar-23 29-Mar-23
Configuration of the SAP system at the CLB for the management of warehouse. o
Inventory, assets and reporting through the system. AUC/PAPS/CMD/NC/006 NC RFQ ocC s 25,000.00 MS(100%) 31-Dec-22 5-Jan-23 12-Jan-23 2-Feb-23 9-Feb-23 N/A N/A N/A 16-Feb-23 23-Feb-23
Commemorate Human Rights Events (Genocide against the Tutsi in AUC//PAPS/GCPDING/ 10-Apr-2023
Rwanda,Africa Human Rights Day, International Tolerance Day, 001 NC RFQ LC $ 15,000.00 MS(100%) 15-Apr-2023 22-Apr-2023 13-May-2023 20-May-2023 N/A N/A N/A 27-May-2023 3-Jun-23
International Human Rights Day and Abolition of Slavery Day)
i i i i 11-Apr-2023
Deployment of Human Rights Observers to countries experiencing or | AUC/PAPS/GCPD/NC/ NC RFQ LC $ 100,000.00 | MS(100%) i 16-Apr-2023 | 23-Apr-2023 | 14-May-2023 | 21-May-2023 N/A N/A N/A 28-May-2023 4-Jun-23
emerging out of conflicts 002
Support to the Pan African Human rights Institute (PAHRI) ATCT PAP{;\:{;’(’PU'NU NC RFQ LC $ 50,000.00 | MS(100%) 12-Apr-2023 17-Apr-2023 24-Apr-2023 15-May-2023 22-May-2023 N/A N/A N/A 29-May-2023 5-Jun-23
The Annual Continental Forum of EMBs AULTIPAPSTSLRDING NC RFQ LC $ 100,000.00 |  MS(100%) 14-Apr-2023 | 19.Apr-2023 | 26-Apr-2023 | 17-May-2023 | 24-May-2023 N/A N/A N/A 31-May-2023 7-Jun-23
Purchase and Installation of Office Equipment as well as LAN and WAN - 14-Apr-2023
Network switch, router, hardware firewall, bridge network, mounting AUC//PAPS/GCPD/NC/ o
. . . . " . A 19-Apr-2023 26-Apr-2023 17-May-2023 24-May-2023 N/A N/A N/A 31-May-2023 7-Jun-23
equipment including subscription for the AU Post-conflict Reconstruction 005 NC RFQ Lc $ 150,000.00 MS(100%) pr pr i & s un
and Development, Cairo, Egypt
Graphic Design for the Biennial Report AUC/SEBE/NC/001 NC RFQ ocC $ 10,000.00 EU 1-Jan-23 6-Jan-23 13-Jan-23 17-Jan-23 20-Jan-23 N/A N/A N/A 20-Feb-23 24-Feb-23
Procurement of an African Pavilion to support African Scientists and Experts;
the African Group of Negotiators on Climate Change and AU Staff to AUC/SEBE/NC/002 NC RFQ ocC $ 100,000.00 EU 1-Mar-23 6-Jan-23 13-Jan-23 17-Jan-23 20-Jan-23 N/A N/A N/A 20-Feb-23 24-Feb-23
Outsourced maintenance services AUC/OSSS/NC/001 NC RFQ LC $ 3,000.00 MS(100%) 12-Apr-23 17-Apr-23 24-Apr-23 15-May-23 22-May-23 N/A N/A N/A 29-May-23 5-Jun-23
Maintenance of Fire Extinguishers AUC/OSSS/NC/002 NC RFQ LC $ 2,500.00 MS(100%) 5-Jun-23 10-Jun-23 17-Jun-23 8-Jul-23 15-Jul-23 N/A N/A N/A 22-Jul-23 29-Jul-23
Install and integrate fire detection systems AUC/OSSS/NC/003 NC RFQ LC $ 65,006.00 MS(100%) 6-Feb-23 11-Feb-23 18-Feb-23 11-Mar-23 18-Mar-23 N/A N/A N/A 25-Mar-23 1-Apr-23
Install radio base station AUC/OSSS/NC/004 NC RFQ LC $ 85,800.00 MS(100%) 16-Jan-23 21-Jan-23 28-Jan-23 18-Feb-23 25-Feb-23 N/A N/A N/A 4-Mar-23 11-Mar-23
Total $ 3,221,531.00




